













ID		% Complete	Task Name	Duration	Start	Finish	Predecessors					Apr 11, '10						
								W	T	F	S	S	M	T	W	T	F	S
1		76%	PODS Short Term Delivery Schedule	32.1 days	Tue 4/20/10	Thu 6/3/10												
2	✓	100%	Official Transition Meeting	1 day	Tue 4/20/10	Tue 4/20/10												
3	✓	100%	Determine Resourcing	1 day	Wed 4/21/10	Thu 4/22/10												
4	✓	100%	Provide Resourcing Information to SAIC-F and Project Sponsor	0.13 days	Thu 4/22/10	Thu 4/22/10	3											
5	✓	100%	Meeting w/ SAIC Corporate to determine schedule for their effort and de	2 days	Thu 4/29/10	Fri 4/30/10												
6	✓	100%	SAIC-F Contracting Resources (TBD)	1.38 days	Thu 4/22/10	Fri 4/23/10												
7	✓	100%	Resources Available	0 days	Fri 4/23/10	Fri 4/23/10	6											
8	✓	100%	Kick-Off Meeting - Discussion of Technical Approach and Deliverables	1 day	Mon 4/26/10	Mon 4/26/10	7											
9		47%	Provision DEMO Tier	15 days	Mon 5/3/10	Fri 5/21/10	3											
10	✓	100%	Provision DNS entries for Health CIT (Complete Activity Cancelled)	2.1 days	Mon 5/3/10	Wed 5/5/10												
11	✓	100%	Planning for Testing Health CIT Hosted PODS	1 day	Fri 4/30/10	Fri 4/30/10												
12	✓	100%	Testing Health CIT hosted version of PODS application	4 days	Mon 5/3/10	Wed 5/12/10	11											
13	✓	100%	Delivery of PHRConnector WS client distribution TBD	1 day	Thu 4/29/10	Thu 4/29/10												
14	✓	100%	Refactoring Web Accounts to GRID Security	5 days	Fri 4/30/10	Thu 5/6/10												
20	✓	100%	Credential Delegation Service	9 days	Mon 5/3/10	Thu 5/13/10												
28		39%	ECCF Service Specification Documents	5.67 days	Fri 5/14/10	Fri 5/21/10	15SS+3 days											
29		22%	Update (as appropriate) ECCF documents for new outcomes b	4.67 days	Mon 5/17/10	Fri 5/21/10												
30		0%	Outcomes CFSS updated	0.25 days	Mon 5/17/10	Mon 5/17/10	21SS+3 days											
31		0%	CFSS reviewed by ESST	1 day	Mon 5/17/10	Tue 5/18/10	30											
32		0%	CFSS updated and finalized	0.5 days	Tue 5/18/10	Tue 5/18/10	31											
33	✓	100%	Outcomse PIM updated	1 day	Tue 5/18/10	Tue 5/18/10												
34		0%	Outcomes PIM reviewed by ESST	1 day	Wed 5/19/10	Wed 5/19/10	33											
35		0%	Outcomes PIM updated and finalized	1.67 days	Thu 5/20/10	Fri 5/21/10	34											
36	✓	100%	Outcomse PSM updated	1 day	Tue 5/18/10	Tue 5/18/10												
37		0%	Outcomes PSM reviewed by ESST	1 day	Wed 5/19/10	Wed 5/19/10	36											
38		0%	Outcomes PSM updated and finalized	1.67 days	Thu 5/20/10	Fri 5/21/10	37											
39	✓	100%	Outcomes Bus Svc Implementation Guide (as appropriate)	2.5 days	Fri 5/14/10	Tue 5/18/10	7											
43		54%	Promote to QA and Validate	13.1 days	Sun 5/16/10	Thu 6/3/10	15											
44	✓	100%	Deploy release candidate to QA	0 days	Sun 5/16/10	Sun 5/16/10	15,21											
45	✓	100%	Pass Smoke test	2 days	Mon 5/17/10	Tue 5/18/10	44											
46		80%	Test outcomes RC	5 days	Tue 5/18/10	Mon 5/24/10	45											
47	✓	100%	Test new (M11) functionality (complete for PODS delivery)	4 days	Mon 5/17/10	Thu 5/20/10	45											
48	✓	100%	Certify CTRP / Regression testing (complete for PODS delivery)	4 days	Sun 5/16/10	Thu 5/20/10	45,47											
49		0%	Round Trip QA Testing	4 days	Fri 5/21/10	Wed 5/26/10	48											
50		25%	Security Appscans	1 day	Fri 5/21/10	Fri 5/21/10	47											
51		75%	Fix critical issues (assuming minimal issues)	4 days	Mon 5/17/10	Thu 5/20/10	44											
52		0%	Code Freeze/Final RC prepared	0 days	Fri 5/21/10	Fri 5/21/10	51,50											
53		0%	Final regression testing	1.6 days	Mon 5/24/10	Tue 5/25/10	52											
54		0%	QA signoff	0 days	Tue 5/25/10	Tue 5/25/10	53											
55		0%	Promote to DEMO	2.5 days	Tue 5/25/10	Fri 5/28/10	54											
56		0%	Prepare deployment instructions	1 day	Tue 5/25/10	Wed 5/26/10												



Project: PODS Short Suspense Projec
Date: Fri 5/21/10

Critical 
Critical Split 
Critical Progress 
Task 

Split 
Task Progress 
Baseline 
Baseline Split 

Baseline Milestone 
Milestone 
Summary Progress 
Summary 

Project Summary 
External Tasks 
External Milestone 
Deadline 

ID		% Complete	Task Name	Duration	Start	Finish	Predecessors	Apr 11, '10													
								W	T	F	S	S	M	T	W	T	F	S			
57		0%	Submit request to deploy to DEMO	0.5 days	Wed 5/26/10	Thu 5/27/10	56														
58		0%	Validation of DEMO Tier	1 day	Thu 5/27/10	Fri 5/28/10	57														
59		0%	Deploy to DEMO	0 days	Fri 5/28/10	Fri 5/28/10	58														
60		0%	Health CIT Hosted Version Testing	4 days	Fri 5/28/10	Thu 6/3/10	59														
61		72%	Transition Activities	35.25 days	Thu 4/8/10	Thu 5/27/10															

Project: PODS Short Suspense Projec
Date: Fri 5/21/10

Critical

Critical Split

Critical Progress

Task

Split

Task Progress

Baseline

Baseline Split

Baseline Milestone

Milestone

Summary Progress

Summary

Project Summary

External Tasks

External Milestone

Deadline