

## Release Cycle 2\_baseline\_072810

as of Wed 7/28/10

### Dates

Start:	Mon 7/12/10	Finish:	Fri 8/13/10
Baseline Start:	NA	Baseline Finish:	NA
Actual Start:	Mon 7/12/10	Actual Finish:	NA
Start Variance:	0 days	Finish Variance:	0 days

### Duration

Scheduled:	25 days?	Remaining:	20.16 days?
Baseline:	0 days?	Actual:	4.84 days
Variance:	25 days?	Percent Complete:	19%

### Work

Scheduled:	4,267 hrs	Remaining:	3,474.17 hrs
Baseline:	0 hrs	Actual:	792.83 hrs
Variance:	4,267 hrs	Percent Complete:	19%

### Costs

Scheduled:	\$0.00	Remaining:	\$0.00
Baseline:	\$0.00	Actual:	\$0.00
Variance:	\$0.00		

### Task Status

Tasks not yet started:	139
Tasks in progress:	97
Tasks completed:	29
Total Tasks:	265

### Resource Status

Work Resources:	42
Overallocated Work Resources:	12
Material Resources:	0
Total Resources:	54