

CLINICAL TRIALS MANAGEMENT SYSTEMS (CTMS) ARCHITECT SUPPORT**MONTHLY STATUS REPORT*****September 2008***

SAIC-Frederick Subcontract No. 28XS107

Task 1.3 – Generate Monthly Status and Financial Report

The Subcontractor shall document the efforts performed in the completion of each task in a detailed Monthly Status Report.

Program Status Overview

Program Status Overview

The program continues to evolve with the advances in the COPPA project, the CCTS 1.1 deliverables, the planning for the next CCTS major release, the standing up of the Life Sciences Composite Architecture Team and the Coordination of the CCTS Services Matrix and Taxonomy.

Description of Work Completed and Work Outstanding

- Attended and or led Composite Architecture Team (CAT) meetings (status, Service Taxonomy, Life Sciences CAT, and COPPA)
- Worked on Dynamic Semantics for COPPA Specifications
- Iteratively and Incrementally worked on the COPPA Specifications (Conceptual and Logical)
- Worked on Integration Use Cases for the Imaging Workspace
- Worked on the architecture guidelines for the information constraint pattern, to take it from a project-level analysis model to information model to implementable model
- Completed the reviewed of the following CAT artifacts:
 - Initial Cut of Service Framework
 - COPPA Conceptual and Platform Independent Models
 - Service Taxonomy
 - CCTS Services Matrix
 - Platform Independent Model and Platform Specific Model
- Helped to coordinate the architecture of the Enterprise Core Model consumption of COPPA with CTEP. This was expanded in September to include the Dynamic Model and Deployment Models
- Worked on Cross-CAT coordination projects including Security Frameworks, ISO Data types localization
- Coordinated with Imaging Workspace on intersection with LS CAT and CTMS CAT, including attending Imaging Face to Face in Stanford
- Completed the compilation and review of Booz Allen CAT deliverables (CFSS, CFAS, PIM, and PSM templates)
- Review artifacts from LSCAT WIKI
- Met with CCTS lead to review CCTS Services Matrix, mapped the services to the taxonomy model
- Met with SAIC to address and revise deliverables

Issues or Obstacles Impeding Progress and Recommended Solutions

- No issues are impeding Progress on this project at this time.

Resolution of Previously-Identified Issues

- Modified the contract to re-align hours for John Koisch (increase) and David Wu (decrease) and added one additional Healthcare Analyst (Tim Mitchell) to the project during the month of September.

Status of Deliverables/Milestones

Task 2.2 - Booz Allen has delivered part a and also a portion of part b (the protocol portion).

Task 2.3 - Booz Allen has delivered part a.

Task 2.4 - Booz Allen has delivered part a and part c.

Task 2.5. - Booz Allen has delivered a draft submission of the Security Gap Analysis.

Topics or Issues Identified for the Interest of the Project

- SAIC-Frederick has approved the revised deliverable table that was submitted with the August 2008 Status Report. The deliverables now match the work being done on this project.
- Due to the complexity of the project, some deliverable dates have been extended. This has been agreed to by SAIC. A revised delivery date schedule will be sent separately from this status report.

Plans for October 2008

- Progress towards completion of all deliverables to be made.