CTCAE Project Calendar 
	CTCAE DRAFT 1
	 
	 

	From
	To
	 

	21-Jul-08
	28-Aug-08
	Revision of Draft 1

	5-Sep-08
	25-Sep-08
	Review of proposals by the Steering Committee (SC)

	15-Sep-08
	26-Sep-08
	Review of proposals by VCDE

	19-Sep-08
	 
	Governance Group (GG) F2F meeting

	29-Sep-08
	 
	GG meeting for Draft 1 summary and VCDE gap analysis

	1-Oct-08
	3-Oct-08
	Incorporation of changes by Working Groups (WG)

	6-Oct-08
	20-Oct-08
	Wiki team works with data

	21-Oct-08
	 
	CTCAE Draft 1 is ready


	CTCAE DRAFT 2
	 
	 

	14-Oct-08
	24-Oct-08
	Draft 2 content prioritization

	27-Oct-08
	2-Jan-09
	Revision of Draft 2

	5-Jan-09
	26-Jan-09
	Review of proposals by the SC

	12-Jan-09
	26-Jan-09
	Review of proposals by VCDE

	29-Jan-09
	 
	Draft 2 is sent to the GG for review

	30-Jan-09
	 
	GG Meeting for Draft 2 review

	27-Jan-09
	9-Feb-09
	Review of Draft 2 by the GG

	9-Feb-09
	 
	GG meeting for Draft 2 review

	10-Feb-09
	20-Feb-09
	Incorporation of changes  and SC approval of Draft 2

	23-Feb-09
	 
	Governance Group Meeting for Draft 2 approval [optional]

	24-Feb-09
	12-Mar-09
	Wiki team works with data

	13-Mar-09
	 
	CTCAE Draft 1 is ready


	CTCAE DRAFT 3
	 
	 

	16-Mar-09
	24-Mar-09
	VCDE Readiness Evaluation

	TBD
	TBD
	Governance Group F2F Meeting

	9-Apr-09
	6-May-09
	Public review of Draft 3

	15-May-09
	15-May-09
	SC approval for Draft 3

	18-May-09
	18-May-09
	GG approval for Draft 3

	19-May-09
	26-May-09
	Wiki team works with data

	27-May-09
	 
	CTCAE V4.0 is ready
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