Weekly caEHR update meeting with George K.




July 17, 2009
Item #1: Review of Action Items (see below)
	Action Owner
	Details
	Status

	Kevin\Mike
	Invite Diane Reeves, John Koisch, Paul Boyles and Braulio Cabral to weekly status meeting
	Complete

	John S
	Determine interview dates for new Architects.
	Complete

	Kevin
	Book Vendor meeting venue for first week of September (Do not announce).
	Complete

	Brenda
	get assessment of preliminary interest of EHR vendors on attending meeting in August.-
	In Progress

	John S
	Address ASCO socialization list
	In Progress

	George
	Add SRMM to gForge site
	In Progress

	John S
	Get CCOP people involved in docs from ASCO
	In Progress

	John S
	Add language on “hosting” language into scope and vision document, along with language about “clinical center” use.
	In Progress

	John S
	Spell out the idea of v1.0 being stripped down/minimal functionality in scope and vision document
	In Progress

	John S
	In scope and vision document be sure to capture “use / harmonization of standards” as part of the success criteria.


	In Progress

	Avinash
	Send Dwayne the price estimate for engineering resource to support the security assessment.
	Complete

	Nina/Marsha
	Briefing on licensing information for July 17 status meeting
	Complete

	Anand/Marsha/Nina
	Ongoing action to collaborate on list of 8 vendors should any not meet technical needs or licensing during your mutual reviews.
	Ongoing


Item #2: Agenda Items:
1. Project Team/Domain Experts – John/Kevin
2. Architecture – Charlie/John S.
3. CDE/BRIDG project –John S.
4. Requirements Working Group/Functional Spec – Brenda
5. Interoperability Spec – Brenda
6. Vendor Meeting (Scheduled - September 2) – Brenda/Kevin
7. SRMM – George
8. Evaluation of Open Source EHRs – Anand
9. Briefing on Open Source Licenses – Wendy/Nina/Marsha
Item #3: New/Non Agenda Items and Issues:
1. Analysts and Architects On-boarding Meeting on Monday
