caEHR status meeting with George





August 14, 2009
Item #1: Review of Action Items (see below)
	Actions

	Brenda
	Determine draft agenda for October ASCO meeting Vendor session (Oct 7 1pm – 3pm).  Need to present at Wed Aug 12 ASCO meeting
	In progress

	Brenda
	Provide final vendor meeting invite letter for review at Wed Aug 12 ASCO meeting
	Complete

	Kevin
	Send out Doodle poll with Tolven Demonstration timing options
	Complete

	Kevin
	When ready post Wiki Community Comment link on caBIG website – Kevin to get contact information from John Speakman
	In Progress

	Sichen
	Provide interoperability spreadsheet to Kevin
	Complete

	Brenda
	Socialize information at ASCO meeting about the Vendor meeting
	In Progress

	John S
	Provide George number estimate for Analyst resource for project
	Complete

	John S
	EA licenses – Currently have a 30 day license for use with the analysts’ team.  Need to have the new license in place prior to August 20.
	In Progress

	Christine B/Helen S
	Review the level of details our security/privacy requirements within our ASCO; St. Josephs documentation
	Complete

	Anand
	Determine if any of the selected 3 Open Source products are CCHIT certified or in the process
	In Progress


Item #2: Agenda Items:
1. Analysts and Architects

· Analysts – Latest updated document below

· Includes GAP analysis through 38 sections within the St. Joe’s Requirements document 
· BRIDG analysis is a bit behind this week, but should progress back on track next week.

i. https://gforge.nci.nih.gov/plugins/scmsvn/viewcvs.php/*checkout*/trunk/documents/caEHR/analysis/caEHR%20Functional%20Profile%20Gap%20Analysis%20Mapping%20Worksheet%2020090812.xlsx?root=ent-services&rev=147
· Architects – Latest updates
1. Architects will deliver their first draft of specifications by Monday.
2. Main GAPs being worked on are surrounding imaging.  Experts have been lined up to speak with architects so this is progressing.
2. Project Team/Domain Experts – Dianne/Analysts
· Domain Analysis met this Wednesday.  
i. Dr. Lord has already supplied some comments back on the ASCO requirements which were helpful
ii. Christine B went over the work we are asking them to complete over the next week, mostly surrounding the vetting of the oncology specific information we have within the ASCO documents and the St. Joe requirements documents
iii. Next meeting they will provide comments on progress to date which will be incorporated back into the GAP analysis functions.
iv. Determining a F2F meeting with the domain experts for a full day session (late August)
3. Vendor Meeting (Scheduled – September 2) – Brenda/Kevin
· Vendor meeting schedule may move to later in September.
4. Tolven Demonstation: Action from previous meeting

· Kevin provided doodle poll to team to determine when appropriate time for demonstration – Current highest responses (Aug 20, 28, Sep 4)
· Contacted Sorena Nadaf and he indicated that he will come talk to us about his experiences with Tolven – Will schedule once we determine Tolven timeline.

· Will schedule time with Sorena once we determine date for demonstration.

5. ASCO Meeting Oct 7th  (symposium meeting with Vendors)  1 – 3PT

· 1.0 specifications due to ASCO September 30 to review.
6. Requirements Working Group/Functional Spec – Brenda
7. Interoperability Spec – George
8. Briefing on Open Source Licenses – Wendy/Nina/Marsha

· Licensing GPL cannot be completed until we determine how we will interact with the Open Source code.

Item #3: New/Non Agenda Items and Issues:

