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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 09/01/06 – 09/30/06
· CSM 3.2 Iteration 2 Design 

The CSM Team completed designing various requirements for CSM v3.2 release. The design has been completed for following modules.
· Securing Other interfaces of SDK generated system
· CSM 3.2 Iteration 1 Development

CSM Team has completed the development of the following modules under the iteration 1 of construction

· Improved Exception Handling

· Adding a new Type attribute to Protection Element

· BMS Code Integration

· CSM 3.2 Iteration 2 Development

CSM Team has completed the development of the following modules under the iteration 2 of construction

· Defect Fixes and other Minor Enhancements

CSM Team is working on the development of the following modules under the iteration 2 of construction. This there is a risk involved in securing the HTTP and XML interface which is 
· Securing Other interfaces of SDK generated system
· CSM 3.2 Iteration 1 Test 

The CSM QA Team has completed working testing of all the features of Iteration 1. The defects have been logged into the GForge site and the development teams are working on fixing the same.

· CLM 3.2 Development 

The CLM team has completed the new NCICB UI Standards based UI and also completed the integration of CSM for Authentication and Authorization. 
· Support for other Teams 

The CSM team provided support by solving various tickets which were received by Application Support. The CSM Team conducted a meeting with the System’s Group to improve the deployment procedures of the CSM at NCICB. Also supported other team like ISPY, cGEMS, LABHUB in their integration of CSM
· Worked on other activities

The CSM Team worked on developing and updating various regressions testing scripts to be used during the v3.2 release.
1.3 Activities Planned for period 10/01/06 – 10/31/06

· CSM 3.2 Iteration 2/3 Design 

The CSM Team will continue designing the following requirements for CSM v3.2 Iteration 2 & 3.

· Provide Instance Level Security to SDK generated system

· Improve integration and deployment of CSM

· CSM 3.2 Iteration 2/3 Development
CSM Team will continue working on the development of the following modules under the iteration 2 & 3 of construction

· Provide Instance Level Security to SDK generated system

· Improve integration and deployment of CSM
· CSM 3.2 Iteration 2/3 Testing

CSM QA Team would begin testing of the CSM 3.2 Iteration 2/3 Testing.

· CLM 3.2 Integration and QA Testing 

The CLM team will perform the Integration Testing of CLM and then the QA team will perform the overall QA and System testing.
· BioPharm 21 CFR Part 11 Validation

The team will work together with BioPharm to begin the validation process for version 3.2.  NCICB Management will submit the necessary information to kick off the validation process with BioPharm.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK 3.1 release.

1.4 Immediate Risks 

See the RiskList_V3.2.doc for a view of the current project risks.
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