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Project Status Report
1 Ekagra Status Report: Vijay Parmar
1.1 Project/Activity Name and description

CSM Common Security Module 

1.2 Accomplishments for period 01/16/07 – 01/19/07 (Last week)
CSM:
· Discussed with Kunal the required changes to the CSM Application Developers Guide.

· Worked on CSM Application Developers Guide.
· Modified and Updated Guide to separate Pre 3.2 and 3.2 specific details and activities.

· Send document for review.
Xfire:
· Investigated and initiated work on writing a WS-Security client using User Name Token for XFire. 

· Emailed status of the same.

1.3 Activities Planned for next period 01/22/07 – 01/26/07 
CSM:
· Complete updates after review.

· Additional Tasks as per Task List provided. TBD.
1.4 Project Risks & Issues

1.4.1 Security Project

1.4.1.1 Description – 

N/A
1.4.1.2 Status & Mitigation

N/A

1.5 Ekagra Risks

N/A
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