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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 05/01/07 to 05/31/07
· CSM Instance Level & Attribute Level Design & Development- Ongoing
The Team finished working on the prototype for Instance level Design. The team also performed performance benchmarks continued to work on the second round of instance level design. This design was presented to the NCICB Technical Manager. Also initial pieces for devolpement for Instance level security This was also demonstrated to the team and agreed upon.
· Biopharm CFR 21 / Part 11 Review – Complete
CSM Team received the GAP Analysis document containing review comments for the first batch of documents submitted to Biopharm. The team reviewed their comments and has updated the documents and artifacts to adhere to requirements or as needed. This second set of document is to be sent to Biopharm for review and obtain their final approval.
· CSM/CLM 3.2 Next Iteration Scope Planning – On Hold
The team finalized the requirements for the next iteration. They were to be reviewed with the NCICB Management. However due to certain changes in the schedule this thing has been put on hold.
· Support for other Teams – Ongoing
The CSM team provided support by solving various tickets which were received by Application Support. The CSM team moved their databases from the older server onto new tiered servers. Also supported other team like ISPY, cGEMS, CGWB, caXchange. CSM Team also provided post production support for CSM and CLM v3.2
1.3 Activities Planned for period 06/01/07 to 06/30/07
· CSM Instance Level Development - Ongoing
The Team would continue development on the approved design for Instance Level Security. The team would also take inputs from other teams such as CGEMS and CTOM during the development phase. CSM Team also plans help CTOM team integrate Instance Level Security.
· CSM – SDK Acegi Integration – Future 
CSM Team will work on developing adapters to plug in CSM’s Authentication and Authorization in the new Acegi based security framework in SDK.
· CSM/CLM 3.2 Next Iteration Scope Planning 

After completion of Iteration 3 (Instance Level Security), the team will revisit requirements for the next iteration. Detailed plan would be prepared for this iteration which would include the most high priority requirements. They will be discussed with the NCICB Management.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

· CFR 21 / Part 11

The CSM Team will work with Biopharm to get the 3.2 version of CSM and CLM validated for CFR 21/ Part 11 compliance.

1.4 Immediate Risks 

There are no known immediate risks.
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