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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 10/01/07 to 10/30/07
· QA, Stage and Production deployment and promotion.

The CSM team  provided the QA, Stage and Production deployment package for deploying on QA, Stage and Production tier respectively. The team worked with Systems and other teams to update the download site, push to production by updating Zope site and GForge site.  The CSM team is currently working with Systems team to get CIT AppScan clearance for CSM UPT.
· CSM 4.0 Documentation - Complete
The Team has started developing the documentation for all the changes in CSM 4.0. It will work with the documentation team to finalize on these documents. CSM Team will also work with SDK Team to provide documentation on how to enable security features for an SDK
· Biopharm CFR 21 / Part 11 Review Complete
CSM Team had sent the final documents to Biopharm and has received a Statement of Compliance. 
· Support for other Teams – Ongoing
The CSM team provided support by solving various tickets which were received by Application Support. CSM Team also provided post production support for CSM and CLM v3.2
1.3 Activities Planned for period 11/01/07 to 11/31/07
· CSM/CLM 3.2 Next Release Scope Planning 

After completion of Iteration 3 (Instance Level Security), the team will revisit requirements for the next Release. Detailed plan would be prepared for this iteration which would include the most high priority requirements. They will be discussed with the NCICB Management.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

1.4 Immediate Risks 

There are no known immediate risks.
	
	Ekagra, 2007
	Page 2 of 2



_1135871162.bin

