caEHR Status Meeting with George                        September 1, 2009
 

Christine, Kevin, Michael, Sichen, Nina, George, John S, 

 

 

Item #1: Review of Action Items (see below)

 

 

	 
	New Actions
	 

	Kevin
	Inventory of current artifacts to provide to vendor community at Sept 9 meeting - Items will be displayed via Wiki site
	In progress

	Kevin
	Determine contact information for Open Source vendors within our selected list in order to conduct a technical review
	In progress

	Kevin
	Send out meeting invite to EHR vendors to determine attendance
	Complete

	John
	John to send George Vendor meeting slides by Thursday EOB
	In progress

	Kevin
	Send Nickol from ASCO the interoperability specifications document
	Complete

	Kevin
	Setup EHR Vendor Prep meeting
	Complete

	 
	Old Actions
	 

	Kevin
	Send Marsha Public Comment Document
	Complete

	Marsha
	Review Security Requirements issued by Braulio
	In Progress


 

 

Item #2: Agenda Items:

 

1. Analysts and Architects
· Analysts – GAP Analysis – Working through a review of their mapping spreadsheet and feedback from the face to face meeting last week 
· The functional profile work is starting Sept 9. – Completion goal is set for September 30. 
 

· BRIDG analysis resource has been added to the team and is starting to work towards the development of the Domain Analysis Model (BRIDG Clone) and gap analysis. Current progress is behind, but with additional resource we should be back on track by the end of next week.
 

· Architects – Latest updates
· Architects have been updating the original draft specifications in the following areas
· History and Physical
· Imaging
· Referral and Authorization
· Treatment Plan
· Observations and Occurrences
· They are continuing to refine their draft specifications and models
· Face to Face next week in Seattle to further refine their specifications and models.
 

4. Project Team/Domain Experts – Dianne/Christine
· Face to face meeting last week (Aug 27/28)
· Attendees: Dianne Reeves, Ann Setser, Christine Bester (caEHR analyst), Kevin Hurley, Scott Herbert, M.D., John Ellerton, M.D., Ray Lord, M.D., Gene Kraus, (by phone) Ethan Basche, M.D.
· Group completed conformance review of ASCO requirements and St. Joseph’s requirements
· Group completed review of gap questions from analysts
· Group completed review of the mappings from ASCO/St Joseph’s to HL7
· Sent additional questions for clarity to ASCO and will send some from St. Joseph’s as well.
· Next domain meeting is September 3 – 2pm – 5pm
· Determining need for additional F2F @ NCI offices
 

5. Vendor Meeting (Scheduled – September 9) – John/Kevin/Brenda
· Draft slides created and meeting this week with Edward Ambinder from ASCO to discuss agenda and slides
· Vendor invitations and agenda were sent Aug 21st
 

6. Requirements Working Group/Functional Spec – Brenda
· Will convene once requirements have been vetted by domain experts to review output.
 

7. Interoperability Spec – George
· Question from Nickol - Should we issue the interoperability specification - Data Collection 
 

8. ASCO Meeting Oct 7th (symposium meeting with Vendors) 1 – 3PT
· 1.0 specifications due to ASCO September 30 to review. – approx - 20 business days left
· Read for the Analysts and Architects
· Idea of COB today - Bit of inventory on what we can describe
· Idea of what the data elements look like ready and available
 

 

Item #3: New/Non Agenda Items and Issues:

 

 1. Continue Due Diligence of Open Source Vendors - Open EHR, Open EMS and Tolven
· Identify equivalent contact points at Open EHR and Open EMS - Anand Basu
· Determine anyone that has implemented Open EHR or Open EMS - Company Goal is to complete a Technology review of each tool and Identify how well they match HL7 FM.
 

 

 

