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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 5/01/08 to 5/31/08
· Instance and Attribute Level security for Groups 

After completion of the design for Instance and Attribute Level Security for Groups, the CSM team has completed the implementation for Instance and Attribute Level Security for Groups. 

· CSM 4.1 Iteration 2 Scope Planning 

After completion of Iteration 1 the team revisited requirements for the CSM 4.1 Iteration 2 that includes the most high priority requirements discussed with the NCICB Management and users. 
· Build and Deployment Activity Task

CSM team has been working with the BDA Team to get CSM and CLM projects to have build and deployment automation. Currently the effort is in iteration 3. 
· Support for Bundles and other Teams – Ongoing
The CSM / CLM team provided support by solving various tickets which were received by Application Support.
.

1.3 Activities Planned for period 6/01/08 to 6/30/08
· Build and Deployment Activity Task
The CSM team will continue to work with BDA team to finish the remaining iterations and the effort.
· caBIG Conference and caBIG Developer Boot Camp
CSM team has a poster presentation for a caBIG annual meeting. The CSM team will also be taking part in the caBIG Developer Boot Camp to orchestrate sessions for CSM, CLM, SDK. The CSM Team will be working on preparing material for the caBIG annual meeting and the Bootcamp.
· CSM 4.1 Iteration 2 Implementation 
After completion of CSM 4.1 Iteration 2 scope and release planning, the CSM team will implement Iteration 2 requirements.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

1.4 Immediate Risks 

There are no known immediate risks.
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