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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 6/01/08 to 6/30/08
· Build and Deployment Activity Task
The CSM team worked with with BDA team to finish the remaining iterations and the effort required for getting CSM

· caBIG Conference and caBIG Developer Boot Camp

CSM team had a poster presentation for a caBIG annual meeting. The CSM team also took part in the caBIG Developer Boot Camp to present CSM overview and CSM Hands on Exercise demo, CLM overview and CLM Hands on Exercise demo. Also co-presented Securing SDK presentation.

· CSM 4.1 Iteration 2 Scope Planning 

After completion of Iteration 1 the team revisited requirements for the CSM 4.1 Iteration 2 that includes the most high priority requirements discussed with the NCICB Management and users. 
· Support for Bundles and other Teams – Ongoing
The CSM / CLM team provided support by solving various tickets which were received by Application Support.
.

1.3 Activities Planned for period 7/01/08 to 7/31/08
· CSM 4.1 Iteration 1 Early adopter release

The CSM team will be working on providing the Early Adopter release to go with the caCORE SDK early adopter release.
· CSM 4.1 Iteration 2 Implementation 
After completion of CSM 4.1 Iteration 2 scope and release planning, the CSM team will implement Iteration 2 requirements.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

1.4 Immediate Risks 

There are no known immediate risks.
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