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Project Monthly Status Report
1 Project: caCORE SDK
26XS234: caCORE SDK

1.1 Accomplishments for period 08/01/09 – 08/3009
· Development – N/A
· Testing
· BDA Scripts - Performed testing of the code generation and deployment scripts
· Workbench - Performed testing of the installation, code generation and deployment workflows of the workbench

· Deployment

· ARC Review - Prepared ARC document needed by the systems team. Worked with the systems team to get it reviewed

· BDA Project Plan Review - Prepared BDA compliant project plan needed by the systems team. Reviewed the plan with the systems team and the BDA team

· Release Activities

· Site updates- Updated the zope sites, wiki for the upcoming 4.2 release for SDK and 1.0 release for caCORE Workbench.

· Deployment on DEV/QA Tiers – worked with System team to obtain the DEV container for Workbench. Deployed Workbench on DEV Tier. Awaiting QA container.
· Production Support

· General support - Provided email and onsite support to various customer queries 

· Presentation/Training

· SDK/Workbench Presentation – Prepared the SDK and Workbench related Presentation movies, Demo Slides and Demo instructions.
· Documentation – Prepared the SDK Users Guide for SDK 4.2 release. Prepared the workbench users’ guide. The guide described major workflows supported by the workbench. 
1.2 Activities Planned for period 9/01/09 – 9/31/09
· Provide production support to the users

· Provide support to the QA team to complete testing

· After QA is done, release for the SDK 4.2 and caCORE workbench version 1.0

· Prepare documentation for the release notes.
· Complete release activities that includes updating zope site, download center, gforge site and wiki
2 Project: CSM
NCI-CB 34552: Common Security Service / Common Logging Module
2.1 Accomplishments for period 8/01/09 – 8/30/09
· Development

· GUI Installer for CSM UPT - Implemented a GUI installer for the CSM UPT 4.2. The GUI installer includes typical workflow for installation and upgrade of UPT 4.2.
· Bug Fix/Enhancements - Implemented instance level security performance bug fixes and enhancements.  Further, CSM team is working with the caArray team to get the implementation tested.
· Testing

· Started testing the BDA scripts for CSM UPT, CGMM, CLM, Backwards compatible UPT and the GUI installer for CSM UPT.
· Provided support to the QA team to review and execute the test plan for the items developed during the iteration.
· Deployment

· ARC Review - Worked with the systems team to get it reviewed.
· BDA Project Plan Review - Reviewed the plan with the systems team and the BDA team

· Release Activities

· Site updates- Updated the zope sites, wiki for the CSM 4.2 release and CGMM 0.6 release.

· Release artifacts: Uploaded to GForge the guides and release zips including the CSM API, CSM UPT, CGMM and GUI Installer.

· Production Support

· General support - Provided email and onsite support to various customer queries 

· Documentation - Prepared guides for 1) CSM 4.2 Programmers Guide for CSM 4.2 release and 2) CGMM 0.6 Programmers Guide for CSM 4.2 release.
2.2 Activities Planned for period 9/01/09 – 9/31/09
· Post Release production support to the users

· Plan release for the version 4.2.x of all products that includes CSM, CGMM, CLM

· Update Wiki with FAQ and troubleshooting information for GUI Installer, Command Line Installer and CSM UPT installation instructions.
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