1105_Team Meeting

Wednesday, November 04, 2009

12:30 PM

 

 

Logistics:

Dial In : 1-877-939-2240

Participant code: 2020092

 

Jean, Bill, Kevin, Walter, Brenda, Jill, Lorraine

 

 

Agenda:

i. Action Item Review

ii. Status Update on Artifacts

 

Architect Update

 

· (DAM) Information model – this is nearly done for this iteration. We have a meeting tomorrow to tidy up some loose ends, and then it can be released for this period. 
· Referral, Consult, Authorization – Paul and Lorraine reviewing.
· Orders and Observations – the work is pretty much completed, but the specs and the models need to be aligned. 
· Imaging, Treatment Plan – Completed.  They need to be fitted into the Interoperability Spec
· Interoperability Spec – Assessing Level of Completion
 

Analysts Update

 

· Prep for DE Team Meeting is underway confirm with Jean and Bill they are good to go; each has the bulk of one day to work thru materials we have a meeting schedule this morning to discuss presentation materials
· Representation at the meeting to date is 2 Oncologists (John, Ray) 1 CIO, Full Time; Ann Setser and Anna Schorer may participate for one day each (not certain at this point which day)
· FP Support section review should be completed today, continuing on with narratives and glossary
· Will update narrative document by e.o.d Friday and post to Gforge (Bill and Jean can have the working copy if they need it sooner)
· Outstanding questions from Helen but we were not able to discuss as we had to cancel our call on Tuesday due to her absence, time permitting I may discuss with the DE team but prefer to wait to discuss with her first to better understand her needs.
 

ASCO update

 

· Meeting on Monday or Tuesday to discuss how to handle the public comment items.  (some added and some will be up for discussion)
Further there will be calls to CORE team to review the information.

· CCHIT
· Good news -- CCHIT are going to add Oncology to Ambulatory Care Certification shooting for 12 months.  
· Call for participants.  Will come out in 30 days.  2 weeks to determine group.  
· (Work Group participants) ASCO and NCI will need to be at the leadership level for this group. 
· Heavy Nursing, Pediatric, Patients Advocates, American Cancer Society, (CORE WG) be on the process as well
· Asked that between NCI and ASCO to provide .5 FTE to drive this effort.
· ARRA RFP went out to NCCCP folks - November 17th LOI due
 

· Issues - Project, Timeline, Resources

· Risk - Project, Timeline, Resources

· Walter - Issue right now. -- PDF version of the project plan.

 

 

 

 

Action Item Summary

	A-ID
	New Action
	Responsible
	Proposed Target Date
	Completed

	New
	Kevin to work with Brenda on materials that CCHIT would require for NCI to inform certification process
	Kevin/Brenda
	November 13, 2008
	 

	1
	Kevin to update Project Plan outlining discussed project deliverables through the inception stage of the plan. 
	Kevin
	November 2, 2009
	 

	2
	Kevin/John K to determine next set of artifacts/deliverables post November 2 deadline for Architectural Artifacts 
	JohnK/Kevin
	November 6, 2009
	 

	3
	Marc to follow-up with Greg K.(?) re. stakeholder engagement
	Marc
	 November 6, 2009
	 

	4
	Jean to connect with Dianne R. to work out process for determining CDEs and their linkage to the EHR DAM. 
(Brid meeting in Dec.)
	Jean
	 December (BRIDG MEETING)
	 

	5
	Helen to pull out top 3 levels of EHR FM requirements for Nancy
	Helen
	 November 6, 2009
	 

	6
	Jean/Bill to work on estimating / planning the work (LOE) to develop business views of the DAM and Use Cases for reviewing with the SME group.
(Completed)
	Jean
	 November 6, 2009
	 

	7
	Jean to provide naming framework for DAM components to allow these to be referenced by the FM. (Work with Lorraine for rest of week)
	Jean
	 November 16, 2009
	 

	8
	Bring the question of HL7 Ballot priority to the Governance Meeting (This needs to be clearly outlined in the context of the stakeholder endorsement).
	Kevin / Marc
	 November 5, 2009
	 

	9
	Bring the product question to the steering committee given the two extremes.
	Kevin / Marc
	 November 5, 2009
	 

	10
	Helen to review the FM to determine how scope constraints could be achieved. Is it possible to develop a subset of functionality?
	Helen / 
	 November 30, 2009
	 

	11
	Take traceability / publishing tooling issue forward to potential procurement.
	Nancy
	 November 30, 2009
	 

	12
	Kevin to inform Nancy on Potential upcoming face to face team meetings to make sure all contractual issues are addressed
	Kevin
	November 4, 2009
	 

	13
	Kevin to invite NancyR to Governance Meeting @ the NCI November 5, 2009
	Kevin
	October 30, 2009
	 


 
