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Technical Status Overview
1.  caBIG Integration Hub and Clinical Connector
The caBIG Integration Hub project successfully released software as part of the CCTS v2.0 release.  As part of this release, the caBIG Integration Hub implemented integration with the Protocol Abstraction (PA) Services and the latest version of the Person and Organization (PO) services. Additionally, caXchange product was rebranded as caBIG Integration Hub. The rebranding effort focused on the documentation and public facing artifacts. caBIG Integration Hub team also supported TRANSCEND team in their integration with caTissue. caBIG Integration Hub caGrid Services were upgraded to use caGrid 1.3. Additionally caBIG Integration Hub documentation including the installation guide, administration guide, use cases, requirements and technical architecture documents were updated. caBIG Integration Hub team also participated in CCTS 2.0 related activities. This included participating in the scrum related activities and supporting CCTS Application teams’ effort for integration with the Person and Organization services.

Additionally, the caBIG Integration Hub team worked on the Clinical Connector service specifications using NCI’s ECCF framework as well as a stub-based implementation of the Clinical Connector service. 
Last month, the Hub team kicked off the effort to integrate with the Clinical Connector for Medidata, working very closely with the vendor team.
Lastly, the caBIG Integration Hub team created a BDA-compatible Suite Installer for CCTS 2.0.

2.  ESST

The ESS project team worked on developing CFSS and PIM specifications for Subject Registration, Subject Management and Patient Study Calendar services, updated the roadmap for Enterprise Services and also reviewed several specification documents for COPPA, Outcomes and Trial Registration Service Specifications. Additionally, the team kicked off the Inception phase of an effort to implement CDA-based CRFs at NCI and conducted several interviews to get input on the scope and vision of that effort.  
In the coming month, the immediate tasks for caBIG Integration Hub and Clinical Connector include the following:

· Complete installation and setup of Ant Hill Pro in QA.  Deploy CCTS 2.0 to Demo tier.
· Complete CCTS 2.1 release planning for caBIG Integration Hub and Clinical Connector

· Start active integration testing of the Clinical Connector with the Medidata team
· Complete installation document and integration testing of OpenClinica 2.5 with caBIG Integration Hub

Beyond the one-month horizon, caBIG Integration Hub plans to provide support for the integration scenarios for CCTS and ensure that the interactions between CCTS applications are reliable and meet CCTS performance requirements. Additionally, the Person, Organization and Protocol Abstraction enterprise services are planning to become secured caGrid services with version 3.1, therefore caBIG Integration Hub needs to ensure that it can support these changes.  caBIG Integration Hub is also planning support for multi-site integration scenarios from C3PR. 

In addition to the above future tasks, the caBIG Integration Hub team will also implement changes required to support the following architectural changes as part of the CCTS:

· Centralized Security Architecture
· Deployment in a Hosted Environment mode.
The ESS project team plans to complete the following deliverables:
1. Final CFSS & PIM for Adverse Event service after incorporating CTEP Reporting requirements
2. Formal kickoff meetings with the C3PR and caAERS teams
3. Enterprise Services - Program Charter

4. NES (NCI Enterprise Services) Process Document – Update

5. Project Management Plan

6. CRF Management – 

1. CDA-Based CRF - Scope and Vision Document

2. Prototype – High-level Architecture/Presentation Diagram, LOE Assessment

7. Infrastructure - Security Services Assessment - Scope Documents for Security Services and Gap Assessment for the current caGrid Security services (Tentative)

8. Review of updated specifications for COPPA, Trial Registration and Outcomes services

The ECCF Training and Communication team plans to start creating the training materials.
Description of Work Completed During the Month

External Meetings

	Date
	Topic
	Project Attendees (Optional)

	
	Weekly ESST Status 
	

	12/9/2009
	Detail Review of High Level requirements Medidata Rave Integration – with Medidata
	Santosh Joshi

	12/15/2009
	Adverse Event – CTEP Requirements
	Santosh Joshi, Kunal Modi, Brian McIndoe

	12/16/2009
	Roswell Park – CCTS Integration Issues
	Santosh Joshi, Harsh Marwaha

	12/18/2009
	Templated CDA-based CRFs Project at NCI – with Dave Iberson-Hurst (CDISC)
	Santosh Joshi, Kunal Modi, Brian McIndoe, Bob Dolin

	12/22/2009
	caEHR and ESST touch-point 
	Santosh Joshi, Kalpesh Patel, Kunal Modi, Brian McIndoe

	12/30/2009
	PSC – Enterprise Services Kickoff
	Santosh Joshi, Kunal Modi, Brian McIndoe


Technical Progress

	Activity
	Description

	CCTS Suite Installer
	· Completed remaining work on the BDA Compliant CCTS 2.0 Suite Installer and Installation Guide.  Successfully released the Suite Installer along with CCTS 2.0


	Integration with Protocol Abstraction (PA) and Person and Organization Enterprise Services
	Following tasks were accomplished:

· Supported the CCTS Application teams in their use and integration with the PA services.

	CCTS Related Activities
	Following tasks were accomplished:
· Supported the integration and QA efforts for CCTS applications

· Fixed caBIG Integration Hub defects reported by QA

· Created Release Candidates 5 & 6 for caBIG Integration Hub

· For each release candidate, built CCTS Suite of applications on Dev2 tier and created a distribution package for QA tier.

· Updated Knowledge Center Wiki, Tools Page and Developers forum for caBIG Integration Hub v 2.0

· Conducted Lessons Learned Exercise for the caBIG Integration Hub team and participated in the CCTS 2.0 Hot wash.

	Enterprise Services 

	· Completed Planned Calendar CFSS and Scheduled Calendar CFSS using PSC’s semantics

· Met with the BRIDG harmonization team to discuss issue related to harmonization of the PSC semantics with BRIDG 2.1 and 3.0.

· Made a recommendation to move to BRIDG 3.0 to Clinical Sciences CAT 
· Completed Subject Registration and Subject Management PIM documents
· Completed following interviews to get input for the Scope and Vision document for Templated CDA-based CRF project:

· Charlie Mead

· Christo Andonyadis

· Denise Warzel

· Dave Iberson-Hurst (CDISC)

· Identified specification and implementation teams for most Phase1 Enterprise Services ; updated the roadmap and started initial communication with the product/development teams
· Updated Enterprise Architecture Wiki

· Conducted formal kickoff of the Enterprise Services work with the PSC team.

· Reviewed and provided comments on COPPA, Outcomes and Trial Registration CFSS, PIM and PSM documents on accelerated timelines.

· Created Clinical Sciences CAT agenda/schedule for the next three months


	Clinical Connector
	Following tasks were accomplished:
· Completed integration testing of the Stub-implementation of Clinical Connector with caBIG Integration Hub.

· Conducted high-level Requirements review meeting with Medidata, started preliminary activities for integration testing with Medidata by requesting access to environments for the vendor team and sending sample messages.

	caBIG Integration Hub 2.0 Silver Compatibility
	Following tasks were accomplished:

· Scheduled Sliver Compatibility review meeting.

· Sent presentation for SLC review meeting to the mentor

	Enterprise Conformance and Compliance Framework – Training and Communication
	1. Reviewed SAEAF documentation, including ECCF and the behavioral framework

2. Met with HL7 team and had internal discussions around scope

3. Completed preliminary agenda for the training class 

4. Started documenting the computational viewpoint in ECCF, with emphasis on articulating the SAEAF behavioral framework.



Task Status

	Task
	Status (% completed)
	Comments

	
	
	


This section should include description of the current status for each task.
Work Planned for Next Month

	Activity
	Description

	Enterprise Service Specifications
	Complete following deliverables:

1. Final CFSS & PIM for Adverse Event service after incorporating CTEP Reporting requirements
2. Formal kickoff meetings with the C3PR and caAERS teams
3. Enterprise Services - Program Charter

4. NES (NCI Enterprise Services) Process Document – Update

5. Project Management Plan

6. CRF Management – 

a. CDA-Based CRF - Scope and Vision Document

b. Prototype – High-level Architecture/Presentation Diagram, LOE Assessment

7. Infrastructure - Security Services Assessment - Scope Documents for Security Services and Gap Assessment for the current caGrid Security services (Tentative)

8. Review of updated specifications for COPPA, Trial Registration and Outcomes services



	caBIG Integration Hub and CCTS, OpenClinica Integration
	· Complete installation and setup of Ant Hill Pro in QA.  Deploy CCTS 2.0 to Demo tier.

· Complete CCTS 2.1 release planning for caBIG Integration Hub and Clinical Connector

· Support integration testing of the Clinical Connector with the Medidata team

· Complete installation document and integration testing of OpenClinica 2.5 with caBIG Integration Hub; support QA activities and create a Release Package



	Clinical Connector
	· Support integration activities with Medidata on Dev1 and Dev2 tiers.

· Review artifacts created by the Medidata team such as Use Cases

	caBIG Integration Hub 2.0 Silver Compatibility
	· Present and Participate in the kickoff meeting for caBIG Integration Hub v2.0 Silver Compatibility review.

	Enterprise Conformance and Compliance Framework – Training and Communication
	Start creating ECCF training materials with the following topics:
1. The terminology (business context, constrained information model, etc)
2. Develop ECCF service specification (define cells in the matrix): Leverage existing templates (define the ones that don't exist)
3. Develop an understanding of conformance and compliance.
4. Guidelines and Best practices (style guide, etc)


Issue Management and Lessons Learned

	ID
	Issue
	Owner
	Actions
	Priority
	Status

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Track issues from month-to-month.

Status of Deliverables

	Deliverable/Milestone
	Delivery Date
	Status

	
	
	

	
	
	

	
	
	


For the first month, include all deliverables and milestones for the entire project.  For subsequent months, update as necessary and highlight any changes from the previous month.  Add rows as needed.
External Dependencies

	Dependency
	Date
	Status
	Comments

	
	
	
	

	
	
	
	

	
	
	
	


Note anything that the project needs from external sources and the status.  This includes all inter project dependencies, government-furnished information/equipment, decisions, etc.  Add rows as needed.
Financial Reporting

Overall Financial Status

	Budget
	

	Expected Spend to Date
	

	Actual Spend to Date
	

	Projected Spending for the Remainder of the Period of Performance
	


Cost Variance Explanation:

Current Period Costs

Hours Expended by Individual
	Name
	Hours
	Rate

	
	
	

	
	
	


Add rows as needed.
Actual Costs to Date / Estimated Costs to Completion
	Major Cost Elements
	Total Estimated Cost of Contract
	Current Period Costs
	Cumulative Amount from Inception
	Estimated Amount Remaining

	Labor
	
	
	
	

	ODC
	
	
	
	

	Travel
	
	
	
	

	Total
	
	
	
	


Cumulative Cost Table

	Month
	Expected Spending
	Actual Spending
	Variance
	Comments

	<month/year>
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Cumulative Budget Table

	Month
	Expected Remaining Budge
	Actual Remaining Budget
	Variance
	Comments

	Initial
	<budget>
	<budget>
	0
	

	<month/year>
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Additional Reporting

Use this section to report anything important not reported above.
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