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Project Monthly Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

29XS140: caXchange
1.2 Accomplishments for period 05/23/09 – 05/31/09

· Wrote test cases and verify the create and update operations on the Person and Organization enterprise services.Deployed latest release of caXchange in the development environment. Fixed issues.
· Deployed the latest caXchange software to the CCTS development environment.

· Tested security for the caXchange web service using the Apache CXF component using a standalone client.
· Secured the caXchange http binding component for secure invocation.
· Supported caXchange related queries on the CTMS knowledge center.

· Participated in daily scrum meetings, design reviews, and weekly status calls with the project management team.
1.3 Planned activities for period 6/01/09 – 6/30/09
· Participate in the scrum meetings.
· Update caXchange to implement integration scenarios as required for CCTS for invoking the Person and Organization create and update operations.

· Update caXchange installation and administration documentation to include modifications and new components (XSL transformation engine), and other updates.

· Complete work with UAMS to package and test OpenClinica connector.
· Participate in BDA activities as required for making caXchange BDA compliant.

· Update and test the caXchange mail notification component to make it more robust. The component should be made configurable for invoking any target services and send notifications to any service.
· Support application teams and COPPA services team address issues related to integration and testing.
· Support the UAMS team with integration activities as required.

1.4 Risks and issues
· NA
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