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	kpatel@ekagrasoft.com
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	Contract Administrator
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	Kunal Modi
	Architect
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Technical Status Overview
The caBIG Integration Hub project is currently building the software that will be released as part of the CCTS v2.0 release.  As part of this release the caBIG Integration Hub is going through the integration effort with the Protocol Abstraction (PA) Services and the latest version of the Person and Organization (PO) services. In addition to the integration with the PA services, the previously caXchange product is being rebranded as caBIG Integration Hub. The rebranding effort is currently focused on the documentation and public facing artifacts. caBIG Integration Hub team is also supporting TRANSCEND team in their integration with caTissue. caBIG Integration Hub caGrid Services were upgraded to use caGrid 1.3. Additionally caBIG Integration Hub documentation including the installation guide, administration guide, use cases, requirements and technical architecture documents are being updated. caBIG Integration Hub team also participated in CCTS related activities. This included participating in the scrum related activities and supporting CCTS Application teams’ effort for integration with the Person and Organization services.

Additionally, the caBIG Integration Hub team worked on the Clinical Connector service specifications using NCI’s ECCF framework as well as a stub-based implementation of the Clinical Connector service. 
Lastly, the caBIG Integration Hub team created a BDA compatible Suite Installer for CCTS 2.0.

The ESST project team worked with Subject Matter Experts and the Business Architecture Model Analyst to get feedback on storyboards. Additionally, Subject Registration CFSS document was created.  The Enterprise Service Specification Templates were also updated to incorporate review comments.
In the coming month, the immediate tasks for caBIG Integration Hub include the following:

· Support the CCTS Application teams’ integration and QA efforts

· Update Suite Installer to include LabViewer application deployment (assuming the LabViewer project team is ready)
· Completion of Suite Installer Testing in Dev2 environment
· Completion of activities for rebranding caXchange to caBIG Integration Hub

· Support creation of Installation Guide for CCTS
· Set up AntHillPro for Suite Installer

Beyond the one-month horizon, caBIG Integration Hub plans to provide support for the integration scenarios for CCTS and ensure that the interactions between CCTS applications are reliable and meet CCTS performance requirements. Additionally, the Person, Organization and Protocol Abstraction enterprise services are planning to become secured caGrid services, therefore caBIG Integration Hub needs to ensure that it can support these changes.  caBIG Integration Hub is also planning support for multi-site integration scenarios from C3PR. 

In addition to the above future tasks, the caBIG Integration Hub team will be updating caBIG Integration Hub to support the following architectural changes as part of the CCTS:

· Centralized Security Architecture
· Deployment in a Hosted Environment mode.
· Harmonization with BRIDG 2.1

The ESS project team plans to complete drafts of the following artifacts for review:

· Subject Management Service CFSS
· Planned Calendar Service CFSS
· Scheduled Calendar Service CFSS
· Subject Registration Service PIM

· Scope document for work related to CRF CDA conversion

Description of Work Completed During the Month

External Meetings

	Date
	Topic
	Project Attendees (Optional)

	
	
	


Technical Progress

	Activity
	Description

	CCTS Suite Installer
	Following tasks were accomplished:

· Completed work on the BDA Compliant CCTS v2.0 Suite Installer.  The Suite Installer can now install all CCTS applications that need to be part of the Suite Installer, except LabViewer (The LabViewer application was not BDA compliant yet).
· Upgraded and tested Suite Installer to BDA v1.2.13.

· Created Installation Guide outline for CCTS.

	Integration with Protocol Abstraction (PA) and Person and Organization Enterprise Services
	Following tasks were accomplished:

· Supported the CCTS Application teams in their use and integration with the PA services.

	caBIG Integration Hub Support
	Following tasks were accomplished:

· Upgraded Apache ServiceMix from 3.3 to 3.3.1

· Upgraded Apache Tomcat from 5.5.20 to 5.5.27

· Supported and resolved caBIG Integration Hub related issues as reported by QA.

	CCTS Related Activities
	Following tasks were accomplished:
· Deployed caBIG Integration Hub to Dev1/Dev2/QA tiers.
· Supported the integration and QA efforts for CCTS applications

· Incorporated and tested deployment of caAERS-ADEERS assembly with caBIG Integration Hub.



	Enterprise Specifications
	Following tasks were accomplished:

· Updated the storyboard documents for the Subject Registration and Subject Management services with input received from the SMEs. 

· Developed storyboards for the Planned and Scheduled Calendar services.  Provided to the PSC product team for feedback.
· Developed the draft of the Subject Registration CFSS document and completed internal reviews.
· Updated the Enterprise Service Specification Templates to incorporate review comments.
· Started working on the Conformance statement samples to be included in the CFSS template.


	Clinical Connector
	Following tasks were accomplished:
· Updated Platform Independent Model specifications.

· Created a WSDL file for the Clinical Connector Service.
· Created corresponding XSD files for the Clinical Connector Service.

· Completed Platform Specific Model specifications.
· Completed coding and unit testing for a stub-based implementation of generic Clinical connector.

	caBIG Integration Hub 2.0 Silver Compatibility
	Following tasks were accomplished:

· Updated the caBIG Integration Hub model based on the second round review feedback from the Silver Compliance mentor.
· Completed and provided the caBIG Integration Hub test suite to the mentor for review.

	Mail Notification component
	· Updated caBIG Integration Hub administration guide to include a section on configuring the mail notification component.

	Rebranding of caXchange to caBIG Integration Hub
	· Updated caBIG Integration Hub administration guide


Task Status

	Task
	Status (% completed)
	Comments

	
	
	


This section should include description of the current status for each task.
Work Planned for Next Month

	Activity
	Description

	BDA compliance
	· Upgrade to the BDA version as required for CCTS v2.0

	Integration with Protocol Abstraction (PA) Services
	· Continue to support the CCTS Application teams in their use and integration with the PA services.
· Fix bugs and deploy to the CCTS development environment.

	Transcend Support
	· Support the Transcend team as needed.
· Update the caBIG Integration Hub caTissue integration documentation based on reviews.

	Suite Installer and CCTS Related Activities 
	· Participate in the CCTS Scrum.

· Complete development of the Suite Installer, to include LabViewer application deployment, after LabViewer application becomes BDA-compliant.
· Support creation of Installation Guide for CCTS

	Enterprise Service Specifications
	Complete drafts of the following artifacts for review:

· Subject Management Service CFSS

· Planned Calendar Service CFSS

· Scheduled Calendar Service CFSS

· Subject Registration Service PIM

· Scope document for work related to CRF CDA conversion



	Clinical Connector
	· Update CFSS, PIM and PSM documents with comments from reviewers

· Make changes to the Clinical Connector Stub-based implementation code to reflect changes in the specifications
· Share Clinical Connector specifications with Medidata vendor project team after completing all reviews.

	caBIG Integration Hub 2.0 Silver Compatibility
	· Continue to work with the mentor for completing the silver compatibility process for caBIG Integration Hub v2.0.

	caXchange Rebranding
	· Finish activities for rebranding caXchange to caBIG Integration Hub.


Issue Management and Lessons Learned

	ID
	Issue
	Owner
	Actions
	Priority
	Status

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Track issues from month-to-month.

Status of Deliverables

	Deliverable/Milestone
	Delivery Date
	Status

	
	
	

	
	
	

	
	
	


For the first month, include all deliverables and milestones for the entire project.  For subsequent months, update as necessary and highlight any changes from the previous month.  Add rows as needed.
External Dependencies

	Dependency
	Date
	Status
	Comments

	
	
	
	

	
	
	
	

	
	
	
	


Note anything that the project needs from external sources and the status.  This includes all inter project dependencies, government-furnished information/equipment, decisions, etc.  Add rows as needed.
Financial Reporting

Overall Financial Status

	Budget
	

	Expected Spend to Date
	

	Actual Spend to Date
	

	Projected Spending for the Remainder of the Period of Performance
	


Cost Variance Explanation:

Current Period Costs

Hours Expended by Individual
	Name
	Hours
	Rate

	
	
	

	
	
	


Add rows as needed.
Actual Costs to Date / Estimated Costs to Completion
	Major Cost Elements
	Total Estimated Cost of Contract
	Current Period Costs
	Cumulative Amount from Inception
	Estimated Amount Remaining

	Labor
	
	
	
	

	ODC
	
	
	
	

	Travel
	
	
	
	

	Total
	
	
	
	


Cumulative Cost Table

	Month
	Expected Spending
	Actual Spending
	Variance
	Comments

	<month/year>
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Cumulative Budget Table

	Month
	Expected Remaining Budge
	Actual Remaining Budget
	Variance
	Comments

	Initial
	<budget>
	<budget>
	0
	

	<month/year>
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Additional Reporting

Use this section to report anything important not reported above.
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