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Technical Status Overview
The caBIG Integration Hub project is currently in preparation for building the software that will be released as part of the CCTS v2.0 release.  As part of this release the caBIG Integration Hub is going through the integration effort with the Protocol Abstraction (PA) Services and the latest version of the Person and Organization (PO) services. In addition to the integration with the PA services, the previously caXchange product is being rebranded as caBIG Integration Hub. The rebranding effort is currently focused on the documentation and public facing artifacts. caBIG Integration Hub team is also supporting TRANSEND team in their integration with caTissue. caBIG Integration Hub caGrid Services were upgraded to use caGrid 1.3. Additionally caBIG Integration Hub documentation including the installation guide, administration guide, use cases, requirements and technical architecture documents are being updated. caBIG Integration Hub team also participated in CCTS related activities. This included participating in the scrum related activities and supporting CCTS Application teams’ effort for integration with the Person and Organization services.

caBIG Integration Hub team also worked on the Clinical Connector in the previous month. The caBIG Integration Hub team worked on the requirements document for the Clinical Connector and the service specifications for the Clinical Connector using NCIs ECCF framework. 
The ESST project worked with Subject Matter Experts and the Business Architecture Model Analyst to develop storyboards for Subject Registration and Subject Management. Meetings were also held to review the Treatment Plan service, which is to be restructured into two services, Planned Calendar and Scheduled Calendar. Additionally, the ESST Service Templates were updated to incorporate review comments.
In the coming days, the immediate tasks for caBIG Integration Hub include the following:

· Supporting the CCTS Application teams integration efforts with the PA and PO services.
· Creating and documenting the BDA compatible suite installer for the CCTS v2.0.

· Testing the suite installer on the CCTS Dev2 environment.

· Ensuring caAERS-ADEERS service assembly is deployable with caBIG Integration Hub.
· Installing caBIG Integration Hub to the Dev2 environment.
· Finishing rebranding caXchange to caBIG Integration Hub

· Update caBIG Integration Hub documentation for the following changes:

· BDA related changes to installation process.

· Notification component.
caBIG Integration Hub plans to provide support for the integration scenarios for CCTS and  ensure that the interactions between CCTS applications are reliable and meet CCTS performance requirements. In addition the Person, Organization and Protocol Abstraction enterprise services are planning to become secured caGrid services, therefore caBIG Integration Hub needs to ensure that it can support these changes.  caBIG Integration Hub is also planning support for multi-site integration scenarios from C3PR. 

In addition to the above future tasks the caBIG Integration Hub team will be updating caBIG Integration Hub to support the following architectural changes as part of the CCTS:

· Centralized Security Architecture
· Deployment in a Hosted Environment mode.
· Harmonized with BRIDG 2.1

The ESST project plans to complete review draft CFSS for the following:

· Subject Registration Service

· Subject Management Service

· Planned Calendar Service

· Scheduled Calendar Service 

Description of Work Completed During the Month

External Meetings

	Date
	Topic
	Project Attendees (Optional)

	9/15/2009
	Meeting with Rosewell Park Foundation to discuss their adoption/adaption of caBIG Integration Hub.
	


Technical Progress

	Activity
	Description

	BDA compliance
	Following tasks were accomplished:

· Upgraded and tested caBIG Integration Hub to BDA v1.2.7 for CCTS.

· Started work on the BDA Compliant CCTS v2.0 Suite Installer.

	Integration with Protocol Abstraction (PA) and Person and Organization Enterprise Services
	Following tasks were accomplished:

· Integrated with the latest version of the PO services.
· Tested the integration for the new operation getByPlayerIds.
· Deployed the latest software to CCTS dev environment to make it available to CCTS Apps.

	Transcend Support
	Following tasks were accomplished:

· Created a new tag and installation bundle for Transcend.

· Integrated the createSpecimen scenario for the TRANSEND team and provided the new integrated caBIG integration Hub software to Transcend.
· Refactored the software component provided from the Transcend team to be extendable and customizable for other caBIG Integration Hub users.
· Updated the caBIG Integration Hub interface specification to reflect the new services.

· Updated the administration guide with instructions on using this component.

	caBIG Integration Hub Support
	Following tasks were accomplished:

· Supported and resolved caBIG Integration Hub related issues as required from the knowledge center.

	CCTS Related Activities
	Following tasks were accomplished:
· Tested deployment to Tomcat v5.5.20

· Updated caBIG Integration Hub software was deployed to the old CCTS Development environment.
· Started working with the caAERS team to look at deploying caAERS-ADEERS assembly with caBIG Integration Hub.

· Started work on the CCTS v2.0 Suite Installer.
· Prepared and configured caBIG Integration Hub installation scripts for deployment using the staging caGrid and 

· Deployed to the CCTS dev1 environment.

	Upgrading caBIG Integration Hub services to caGrid 1.3
	Following tasks were accomplished:

· caBIG Integration Hub Request Processor service was upgraded to use caGrid v1.3
· caBIG Integration Hub Generic Consumer service was upgraded to use caGrid v1.3.

	Enterprise Specifications
	Following tasks were accomplished:

· Updated the Scope and Description documents for the Subject Registration Service and the Subject Management Service for input received from SMEs. 
· Developed storyboards for the Subject Registration Service. Reviewed with SMEs.

· Developed storyboards for the Subject Management Service. Circulated to SMEs for feedback.

· Reviewed the Treatment Plan Service with the PSC product team. Restructured this service into two new services, Planned Calendar and Scheduled Calendar.
· Updated the ESST Service Templates to incorporate review comments.

· Attended ESST team meetings.

	Clinical Connector
	Following tasks were accomplished:
· Updated CFSS based on internal review.

· Created the initial draft of the requirements for the Clinical Connector.
· Updated documentation to rebrand as Clinical Connector.

· Discussed BRIDG model with BRIDG team, found a bug in their coming release

· Mapped all required fields of Create Study, Register Subject and Load Labs messages to BRIDG model. 

· Created the initial draft of the Platform Independent level specifications.
· Started work on the Platform specific model.

	caBIG Integration Hub 2.0 Silver Compatibility
	Following tasks were accomplished:

· Updated the caBIG Integration Hub model and provided it with the related documentation for review.
· Updated the model based on the review.

	caXchange rebranding
	Following tasks were accomplished:

· Following documents were updated for rebranding to caBIG Integration Hub:

· Requirements document.

· Technical Architecture document.

· Interface specification

· Administration documentation

· Installation documentation


Task Status

	Task
	Status (% completed)
	Comments

	
	
	


This section should include description of the current status for each task.
Work Planned for Next Month

	Activity
	Description

	BDA compliance
	· Upgrade to the BDA version as required for CCTS v2.0

	Integration with Protocol Abstraction (PA) Services
	· Support the CCTS Application teams in their use and integration with the PA services.
· Fix bugs and deploy to the CCTS development environment.

	Transcend Support
	· Support the Transcend team as needed.
· Update the caBIG Integration Hub caTissue integration documentation as needed.

	CCTS Related Activities
	· Participate in the CCTS Scrum.

· Deploy caBIG Integration Hub to new dev2/QA tiers as they become available.
· Complete development of the Suite Installer.

	Mail Notification component
	· Update caBIG Integration Hub administration guide to include a section on configuring the mail notification component.

	Enterprise Specifications
	· Complete review draft CFSS for the following:

· Subject Registration Service
· Subject Management Service
· Planned Calendar Service
· Scheduled Calendar Service 
· Continue to update the ESST Service Templates as needed. 

· Attend ESST team meetings.

	Clinical Connector
	· Update CFSS and PIM documents with comments from reviewers

·  Work on PSM of Clinical Connector

· Draft a wsdl file for the Clinical Connector Service.
· Create corresponding XSD files for all the Clinical Connector.

	caBIG Integration Hub 2.0 Silver Compatibility
	· Work with the mentor for completing the silver compatibility process for caBIG Integration Hubv2.0.

	caXchange Rebranding
	· Finish on rebranding caXchange to caBIG Integration Hub.

· Update the schema, inbound service and interface specification.


Issue Management and Lessons Learned

	ID
	Issue
	Owner
	Actions
	Priority
	Status

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Track issues from month-to-month.

Status of Deliverables

	Deliverable/Milestone
	Delivery Date
	Status

	
	
	

	
	
	

	
	
	


For the first month, include all deliverables and milestones for the entire project.  For subsequent months, update as necessary and highlight any changes from the previous month.  Add rows as needed.
External Dependencies

	Dependency
	Date
	Status
	Comments

	
	
	
	

	
	
	
	

	
	
	
	


Note anything that the project needs from external sources and the status.  This includes all inter project dependencies, government-furnished information/equipment, decisions, etc.  Add rows as needed.
Financial Reporting

Overall Financial Status

	Budget
	

	Expected Spend to Date
	

	Actual Spend to Date
	

	Projected Spending for the Remainder of the Period of Performance
	


Cost Variance Explanation:

Current Period Costs

Hours Expended by Individual
	Name
	Hours
	Rate

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


Add rows as needed.
Actual Costs to Date / Estimated Costs to Completion
	Major Cost Elements
	Total Estimated Cost of Contract
	Current Period Costs
	Cumulative Amount from Inception
	Estimated Amount Remaining

	Labor
	
	
	
	

	ODC
	
	
	
	

	Travel
	
	
	
	

	Total
	
	
	
	


Cumulative Cost Table

	Month
	Expected Spending
	Actual Spending
	Variance
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Cumulative Budget Table

	Month
	Expected Remaining Budget
	Actual Remaining Budget
	Variance
	Comments

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Additional Reporting

Use this section to report anything important not reported above.
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