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	Name
	Title/Role
	Contact Information

	Santosh Joshi
	Project Lead (SOA)
	santosh.joshi@nih.gov

	Harsh Marwaha
	Software Engineer
	marwahah@mail.nih.gov

	Ajay Nalamala
	Integration Engineer
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	SOA Analyst
	mcindoebw@mail.nih.gov

	Kunal Modi
	SOA Architect
	Kunal.Modi@nih.gov

	Raghunath Chintalapati
	Sr. Enterprise Architect
	chintalr@mail.nih.gov

	Robert Dolin
	Subject Matter Expert
	bobdolin@gmail.com

	Amit Srivastava
	Software Engineer
	srivastavaa2@mail.nih.gov

	Liora Alschuler
	Sr. CDA SME
	liora@alschulerassociates.com

	Rick Geimer
	Sr. CDA Architect
	rick@alschulerassociates.com

	JD Li
	Sr. CDA Architect
	jdli@alschulerassociates.com

	Brett Marquard
	CDA Business Analyst
	brett@alschulerassociates.com

	Sean McIlvenna
	CDA Technical Developer
	sean@alschulerassociates.com

	Kalpesh Patel
	Sr. Technical Manager
	kpatel@ekagrasoft.com

	Hitesh Patel
	Contract Administrator
	hpatel@ekagrasoft.com 


Technical Status Overview
1.  caBIG Integration Hub and Clinical Connector
The caBIG Integration Hub team completed the development and integration testing activities related to integration with COPPA 3.1 services for using the Secure Services.  The team also completed the documentation updates for Installation and Administration Guides and the Knowledge Center and NCI Wiki updates and successfully released v2.1 of caBIG Integration Hub on March 31, 2010.
The team completed the first draft of the CFSS for Message Service and also started working on the Notification Management Service CFSS.

The team continued to have discussions with Roswell Park cancer center team about the Suite installation and integration of their CDMS (eRT) with caAERS.  The team presented several different options for this integration and recommended a best suited option for RPCI.
Additionally, the caBIG Integration Hub team worked with Medidata and C3PR teams to complete the integration testing of the Clinical Connector - Subject Registration service for Medidata and participated in the Acceptance Testing by NCI.
2. Enterprise Service Specifications (ESS) Team
The ESS project team successfully completed many planned deliverables this month.  In addition to these planned deliverables, the team completed creation of the ECCF Review Criteria.  The team also kicked off the CDA-based CRF Prototype Development Face-to-Face meeting on March 31st.  
       Below is a list of deliverables completed by the team:
1. CRF Template Management – CFSS 
2. Outcomes Business Service - CFSS, PIM, PSM and SIG Review 
3. CRF Management Prototype – Design 
4. Publish/Roll out Service Integration Guide Template 
5. Multiple Jurisdictions Guidance for Service Specification teams - First Draft
6. Enterprise Service Specifications Standards – First Draft 
7. Multi-site Deployment Architecture Guidance Document 
8. Full resolution of Subject Management Service issues 
9. Complete internal reviews and final drafts of deliverables completed in February

10. De-identification Service – Scope and Description Document

In the coming month, the immediate tasks for caBIG Integration Hub and Clinical Connector include the following:

· Complete scope planning for the next release of caBIG Integration Hub
· Start integration testing activities for the LoadLab capability of Medidata Clinical Connector, if the Medidata team can finish the development activities related to this

· Continue work on CFSS for the Notification Management service and start work on the Message Service PIM.
Beyond the one-month horizon, caBIG Integration Hub team plans to provide support for any additional integration scenarios for the Suite and ensure that the interactions between the Suite applications are reliable and meet the performance requirements.  caBIG Integration Hub is also planning support for multi-site integration scenarios from C3PR. 

In addition to the above future tasks, the caBIG Integration Hub team will also implement changes required to support the following architectural changes as part of the CCTS:

· Centralized Security Architecture
· Deployment in a Hosted Environment mode.
The ESS project team plans to complete the following activities and deliverables:
1. Complete assessment and reach a decision about the scope of Adverse Event service and whether it should be split into two services
2. Continue work on the Eligibility Service CFSS as new information becomes available from the SMEs
3. Create CRF Data Management - CFSS - draft
4. CRF Template Management – PIM - draft
5. CRF Management Prototype – Development
6. Multiple Jurisdictions Guidance for Service Specification teams - Receive CS CAT approval and then publish
7. Enterprise Service Specifications Standards - Receive CS CAT approval and publish
8. Review Multi-site Deployment Architecture Guidance Document with stakeholders and finalize.
9. Audit Management Service – Scope and Description Document
10. Activity Service - Scope and Description Document
11. Complete internal reviews and final drafts of deliverables completed in March

Description of Work Completed During the Month

External Meetings

	Date
	Topic
	Project Attendees (Optional)

	
	Weekly ESST Status with NCI and SAIC-F
	Santosh Joshi, Brian McIndoe, Kunal Modi

	3/2/2010
	Roswell Park – caBIG Clinical Trials Integration
	Santosh Joshi, Harsh Marwaha

	3/2/2010
	Study Calendar Services Scope updates with the PSC team
	Santosh Joshi, Brian McIndoe

	3/2/2010
	Subject Management Service Scope with C3PR Elaborators
	Santosh Joshi, Brian McIndoe, Kunal Modi

	3/4/2010
	REDCap/caBIG Clinical Trials Suite Integration discussion with Vanderbilt
	Santosh Joshi, Kunal Modi

	3/4/2010
	Eligibility Service Storyboards with SMEs
	Santosh Joshi, Brian McIndoe

	3/5/2010, 3/6/2010, 3/7/2010
	Outcomes Service Documentation
	Santosh Joshi, Kunal Modi

	3/8/2010
	Enterprise Infrastructure Services
	Santosh Joshi, Kunal Modi

	3/8/2010
	caBIG Integration Hub / ESST - Scope of Work and Resources - with NCI and SAIC-F
	Santosh Joshi

	3/9/2010
	Integration Use Case discussion with UAMS
	Santosh Joshi, Brian McIndoe

	3/10/2010
	Roswell Park caBIG Integration options
	Santosh Joshi, Harsh Marwaha

	3/12/2010
	Discuss scope of the Randomization service with C3PR team
	Santosh Joshi

	3/15/2010
	Infrastructure Services Next Steps with Braulio Cabral
	Santosh Joshi, Kunal Modi

	3/17/2010
	Eligibility Service with the CTRP team
	Santosh Joshi, Kunal Modi, Brian McIndoe

	3/17/2010
	NES Overview - Life Sciences CAT
	Santosh Joshi, Kunal Modi

	3/17/2010
	CTMS Community - Monthly Project Overview Call - caBIG Integration Hub status
	Santosh Joshi

	3/22/2010
	AE PIM discussion with the caAERS team
	Santosh Joshi, Kunal Modi, Brian McIndoe

	3/23/2010
	Formal Use Case Testing with NCI and Medidata
	Santosh Joshi, Harsh Marwaha

	3/25/2010
	AE Service Scope with caAERS
	Santosh Joshi, Brian McIndoe

	3/25/2010
	CDA-based CRF Project Overview with caEHR
	Santosh Joshi

	3/30/2010
	Review BAM Summit Slides w/ Michele Ehlman
	Santosh Joshi, Brian McIndoe


Technical Progress

	Activity
	Description

	caBIG Clinical Trials Suite (The Suite)
	· Completed installation and setup of Ant Hill Pro in QA.  

· Updated the Suite installation guide for v2.1 related changes
· Conducted a meeting with the Roswell Park cancer center team to discuss caBIG Integration Hub and the Suite Installation options.  The team presented several different options for the integration between caAERS and their CDMS (eRT) and recommended one particular option.


	caBIG Integration Hub v2.1
	· Completed testing activities related to v2.1 including integration with the PO 3.1 services and PA 3.1 services and successfully released v2.1 on March 31, 2010.

· Completed updates to the Installation and Administration guides as well as the updates to the caBIG Knowledge Center Wiki and NCI Wiki sites

· Supported development and testing activities of the other Suite Product teams

· Updated caBIG Integration Hub installation guide for v2.1

· Reviewed scope of Notification Management and Message services with the Suite teams

· Created first draft of the CFSS for Message Service

· Started writing CFSS for Notification Management Service



	Enterprise Services 

	· Conducted meetings with the caAERS team to discuss the proposal for AE Service Scope

· Reviewed Infrastructure Services scope documents with the Suite teams, Enterprise Security team and the caCore team to determine the next steps

· Conducted initial discussion with the REDCap/Vanderbilt team about the integration between REDCap and the Suite 

· Conducted storyboards review sessions for the Eligibility service with the SMEs; updated the CFSS to include all of the input from the SMEs so far.  The Eligibility service specifications have been slowed down until the next steps on the structured eligibility within CTRP are determined.

· Presented an overview of CDA-based CRF Management project to the caEHR project manager.
· Additionally the team completed following deliverables:
1. CRF Template Management – CFSS - First draft
2. Outcomes Business Service - CFSS, PIM, PSM and SIG Review 
3. CRF Management Prototype – Design 
4. Publish/Roll out Service Integration Guide Template 
5. Multiple Jurisdictions Guidance for Service Specification teams - First Draft
6. Enterprise Service Specifications Standards – First Draft 
7. Multi-site Deployment Architecture Guidance Document 
8. Full resolution of Subject Management Service issues 
9. Complete internal reviews and final drafts of deliverables completed in February

10. De-identification Service – Scope and Description Document

	Clinical Connector and other CDMS Integration work
	Medidata

· Worked with the C3PR team and Medidata to complete End-to-End integration testing for Subject Registration and resolved all issues.

· Participated in the formal Use Case Acceptance Testing of Medidata by NCI

	caBIG Integration Hub 2.0 Silver Compatibility
	· No Activity.  VCDE approved the Silver Compatibility for caBIG Integration Hub 2.0.  Awaiting results of the Silver Compatibility Review by the Architecture workspace

	Enterprise Conformance and Compliance Framework – Training and Communication, Architecture Support
	CTS2 Architecture

· Participated in LexEVS/CTS2 requirements gathering meetings and design sessions

· Mentored the Mayo team in adopting ECCF
Semantic Infrastructure Architecture

· Started work on the semantic infrastructure architecture concept of operations
· Researched standards including RM-ODP, 11179, OASIS SOA Reference Model, CBDI etc.

· Started work on ECCF implementation guide

· Mentored caBIO team with adoption of ECCF, attended meetings, reviewed documentation, etc.

· Assisted SDK by providing guidance around adopting ISO 21090 datatypes.


Task Status

	Task
	Status (% completed)
	Comments

	
	
	


This section should include description of the current status for each task.
Work Planned for Next Month

	Activity
	Description

	Enterprise Service Specifications
	Complete following deliverables and activities:

1. Complete assessment and reach a decision about the scope of Adverse Event service and whether it should be split into two services
2. Continue work on the Eligibility Service CFSS as new information becomes available from the SMEs
3. Create CRF Data Management - CFSS - draft
4. CRF Template Management – PIM - draft
5. CRF Management Prototype – Development
6. Multiple Jurisdictions Guidance for Service Specification teams - Receive CS CAT approval and then publish
7. Enterprise Service Specifications Standards - Receive CS CAT approval and publish
8. Review Multi-site Deployment Architecture Guidance Document with stakeholders and finalize.
9. Audit Management Service – Scope and Description Document
10. Activity Service - Scope and Description Document
11. Complete internal reviews and final drafts of deliverables completed in March

	caBIG Integration Hub / caBIG Clinical Trials Suite
	1. Complete scope planning for the next release of caBIG Integration Hub

2. Continue work on the CFSS for the Notification Management service 

3. Start work on the Message Service PIM.

4. Continue to work with Roswell Park Cancer Center team on the installation of the Suite and integration with the CDMS

	Clinical Connector
	· Support Medidata Clinical Connector team during development and testing of the LoadLab capability

· Make any updates in the caBIG Integration Hub and Clinical Connector specifications based on the integration testing

	Enterprise Conformance and Compliance Framework – Training and Communication
	· Continue to work on Semantic Infrastructure - concept of operations
· Continue to work on ECCF - implementation guide  


Issue Management and Lessons Learned

	ID
	Issue
	Owner
	Actions
	Priority
	Status

	1.
	BRIDG Version - ECCF templates require conformance to v2.1 but v3.1 is already available
	Santosh Joshi, CS - CAT
	On Jan. 11th, CS CAT approved the use of BRIDG 3.1 for all future specifications
	High
	Closed

	2.
	caTissue team is on a faster timeline than the Service development teams it is relying on.
	Santosh Joshi, Michelle Lee, Sean Whitaker, Pankaj Agarwal
	Reconcile and synch-up the development schedules, find alternative approach for parallel development
Update:  Conducted first meeting among the teams to start the discussion
	High
	Open – In progress

	3.
	RISK - Resources - caBIG Integration Hub/ESS team may have resource constraints, possible impacting schedule for future deliverables
	Santosh Joshi
	Quantify the risk by completing the Level of Effort estimates for assigned deliverables/tasks
Update 3/8/10:  Presented to NCI and SAIC-F all activities and a pipeline of activities with projected resource needs
 
	Medium
	Open – In progress

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


Track issues from month-to-month.

Status of Deliverables

	Deliverable/Milestone
	Delivery Date
	Status

	caBIG Integration Hub 2.0 Deployment
	December 15, 2009
	Completed

	Enterprise Services - Program Charter
	March 31, 2010
	Completed Draft, distributed for SAIC-F/NCI review in Jan 2010

	CDA-based CRF Management - Scope & Vision Document
	March 31, 2010
	Completed Draft, distributed for SAIC-F/NCI review in Jan 2010

	Enterprise Service Specifications Process Document
	March 31, 2010
	Completed final draft.


For the first month, include all deliverables and milestones for the entire project.  For subsequent months, update as necessary and highlight any changes from the previous month.  Add rows as needed.
External Dependencies

	Dependency
	Date
	Status
	Comments

	
	
	
	

	
	
	
	

	
	
	
	


Note anything that the project needs from external sources and the status.  This includes all inter project dependencies, government-furnished information/equipment, decisions, etc.  Add rows as needed.
Financial Reporting

Overall Financial Status

	Budget
	

	Expected Spend to Date
	

	Actual Spend to Date
	

	Projected Spending for the Remainder of the Period of Performance
	


Cost Variance Explanation:

Current Period Costs

Hours Expended by Individual
	Name
	Hours
	Rate

	
	
	

	
	
	


Add rows as needed.
Actual Costs to Date / Estimated Costs to Completion
	Major Cost Elements
	Total Estimated Cost of Contract
	Current Period Costs
	Cumulative Amount from Inception
	Estimated Amount Remaining

	Labor
	
	
	
	

	ODC
	
	
	
	

	Travel
	
	
	
	

	Total
	
	
	
	


Cumulative Cost Table

	Month
	Expected Spending
	Actual Spending
	Variance
	Comments

	<month/year>
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Cumulative Budget Table

	Month
	Expected Remaining Budge
	Actual Remaining Budget
	Variance
	Comments

	Initial
	<budget>
	<budget>
	0
	

	<month/year>
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Add rows as needed.
Additional Reporting

Use this section to report anything important not reported above.
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