1210_Team Meeting

 

	Date / Time
	Thursday, December 10, 2009 / 12:00 PM – 1:00 PM

	Location
	Telecon 866 564 2805 x9306830#

	Attendees
	· Bester, Christine [Contractor] 
· Boyes, Paul [Contractor]
· Constable, Lorraine [Contractor]
· Duggan, Brenda (regrets)
· Dumais, Bill [Contractor]
· Duteau, Jean [Contractor] 
· Hadfield, Jill (Regrets) - Not required at this point
· Hurley, Kevin [Contractor]
· Koehn, Marc [Contractor]
· Koisch, John [Contractor] (regrets)
· Kraus, Walter [Contractor]
· Liu, Sichen
· Lloyd, Patrick [Contractor]
· Mead, Charlie [Contractor] (regrets)
· Reeves, Dianne (regrets)
· Speakman, John (regrets)
· Stevens, Helen [Contractor] 
 


Artifact publishing: 

 

Going forward I would like to publish our artifacts on a semi - regular basis to our Wiki.  Our last update to the Wiki was on/around November 25.  I would like each work stream to provide a reasonable time period between publishing our progress.  This is not an attempt to cause more work we just want to continue providing transparency to the project as we move forward. 

 

ACTION: Team to provide reasonable timeline for artifact publishing

Team Deliverables Status Update:

For each work stream defined below I would like to go through the following questions:

 

1. What is being worked on at present and what is the next milestone people are driving towards

2. What if anything is needed from other work streams to move your artifacts forward.

3. Any issues/risk/concerns that need to be addressed with the team.

 

Status Update on our Steering Committee Activates  - Marc and Kevin

· Continued focus on Scope and Vision of the project
· Stakeholder engagement activities
· Trying to refine what our release one version will include
· Planning for end of inception - January 31, 2009 is the goal
· Scope contract for release 1 is agreed upon
· Scope and Vision Complete
 

Functional Profile - Helen

· HL7 ballot process
· Project Approval - Issues with Quorum - Vote set to close December 18th, 2009 for project approval
· Functional Profile - Patrick will look through the IN section along with the work he is doing with the architects.
· Ongoing refinement and cleaning up (Des HL7 R2.0 work)
· Receive/Referral- Feedback by tomorrow regarding this section.  Use case was included in the document.
· Starting to get high-levels of interest from tenacious inquiries - discussion about the project - Peter Harrison US Oncology provided a complaint
· Action: Helen/Marc - Discuss HL7 engagement strategy
· Action: Keep clinical EHR FP outside of current work - For after January.  
· Publishable by HL7 WGM time -- Tuesday January 15, 2009
· Action: Helen arrange a Walk-through for this January 11, 2009…  (3 Hr Telecon)
 

· Action: Helen and Kevin to review the following deliverables.
 

	Functional Profile activity approval as an HL7 Project and launched.
	Helen Stevens
	74 days
	9/28/2009
	12/18/2009
	90%

	Functional Profile ready for external stakeholder review
	Helen Stevens
	66 days
	10/30/2009
	1/18/2010
	22%

	Alignment with HL7 EHR Functional Model Release 2.0
	Helen Stevens
	130 days
	10/30/2009
	3/30/2010
	0%

	Functional Profile approved & ready for HL7's May2010 Ballot cycle
	Helen Stevens
	0 days
	3/31/2010
	3/31/2010
	0%

	Functional Profile May2010 Ballot Cycle reconciliation complete
	Helen Stevens
	56 days
	6/29/2010
	8/30/2010
	0%

	Functional Profile approved and ready for HL7's Sept 2010 Ballot cycle
	Helen Stevens
	0 days
	9/15/2010
	9/15/2010
	0%

	Functional Profile Sep2010 Ballot Cycle reconciliation complete
	Helen Stevens
	54 days
	9/30/2010
	11/30/2010
	0%


 

 

Use Cases - DEs Bill/Christine

· Format for Use Cases Defined and being utilized to organize Use cases properly
· Use Case Listing Defined
· Next steps (What is needed)
Christine -- Two calls - Working on contents of previous week (Order for Medication) (6 separate use cases from 3 use cases)  Content is very good from the DEs -- Bill and Christine are leveling the use cases off-line.

 

Level of use cases discussed - 0 - high level, 1 - more granular - 2 - more granular 3 - system level use cases.

 

December 15th - final DE meeting.  DEs Open to have access via e-mail over the holiday time.  

Clinical Genomics team - Christine to follow-up (issues) Ongoing collaboration with Bill and Helen

 

Bill - 1/3 way through use cases to the DE team -- they are going through the complicated use cases first. 

 

Discussion of Supplemental items to the use cases - Analyst team to elaborate next week…  

Action - Marc to setup next week

Action - Bill and Christine working on use case leveling and will review with Marc/Helen for Level 0 and Jean and Paul for Level 3.

 

Services Update - Paul/John

· Current status of conceptual level specs
· Interoperability Specs - Slated for next week completion -- Not far along as we would like it to be - This will likely take another 2 weeks in the process.  Early January delivery.
· OO pretty solid in a conceptual levels, BM, Link to current version
 

	Service ID
	Service Name
	Service Description
	Conceptual Service Spec (Complete/Underway/Not Started)
	Platform Independent (Complete/Underway/Not Started)
	Platform Specific (Complete/Underway/Not Started)

	2
	Authorization
	Authorization provides an integration point for cross-organization healthcare teams to coordinate workflow around patient care.
	Complete
	Not Started
	Not Started

	4
	Consent
	Consent provides an integration point for cross-organization healthcare teams to coordinate workflow around patient care.
	Complete
	Not Started
	Not Started

	9
	Fulfillment Management
	Fulfillment Management provides an integration point for cross-organization healthcare teams to coordinate workflow around patient care. Part of the Request / Fulfillment Pattern
	Complete
	Not Started
	Not Started

	10
	History and Physical
	Provides access to a patient's History and Physical document.
	Complete
	Not Started
	Not Started

	16
	Order Request Management
	Order Request Management provides an integration point for cross-organization healthcare teams to coordinate workflow around patient care. Part of the Request / Fulfillment Pattern
	Complete
	Not Started
	Not Started

	20
	Referral
	Referral provides an integration point for cross-organization healthcare teams to coordinate workflow around patient care.
	Complete
	Not Started
	Not Started

	23
	Treatment Plan Management
	Treatment Plan Management provides an integration point for cross-organization healthcare teams to coordinate workflow around patient care.
	Complete
	Not Started
	Not Started

	3
	Clinical Statements
	Clinical Statements provides an semi- or non-structured note capturing resource to coordinate patient care.
	Not Started
	Not Started
	Not Started

	6
	Decision Support
	Provides an algorithmically-neutral way to manage decision support services for patients.
	Not Started
	Not Started
	Not Started

	11
	Image Management
	Image Management Service includes the ability to manage image, including intersections with order reporting.
	Not Started
	Not Started
	Not Started

	13
	Immunizations
	Immunization Service establishes a central service of record for the immunizations tied to patients.
	Not Started
	Not Started
	Not Started

	14
	Lab Management
	Lab Management Service includes the ability to order, track, and manage laboratory orders from a clinical perspective, including intersections with specimen management and pathology reporting.
	Not Started
	Not Started
	Not Started

	17
	Pharmacy
	Pharmacy Management Service includes the ability to order, track, and manage prescriptions from a clinical perspective.
	Not Started
	Not Started
	Not Started

	18
	Problem
	Problem Service establishes a central service of record for the Problems tied to patients.
	Not Started
	Not Started
	Not Started

	19
	Procedure History
	Provides access to a patient's History of Procedures from another Organization.
	Not Started
	Not Started
	Not Started

	21
	Scheduling
	The Schedule Service provides the capabilities associated with scheduling a particular appointment for a particular encounter.
	Not Started
	Not Started
	Not Started

	1
	Allergy
	Allergy Service establishes a central service of record for the Allergies tied to patients.
	Underway
	Not Started
	Not Started

	5
	Consult Note
	Provides access to a patient's History from another Organization.
	Underway
	Not Started
	Not Started

	7
	Discharge Summary
	Provides access to a patient's Discharge Notes for a given encounter.
	Underway
	Not Started
	Not Started

	8
	Drug
	Drug Service establishes a central service of record for the Drugs that may be tied to patients.
	Underway
	Not Started
	Not Started

	12
	Image Study Management
	Imaging Study Management Service includes the ability to order, track, and manage imaging orders, including intersections with order reporting.
	Underway
	Not Started
	Not Started

	15
	Medication
	Medications Service establishes a central service of record for the Medications tied to patients.
	Underway
	Not Started
	Not Started

	22
	Specimen Management
	Specimen Management will provide the core specification for specimen management from both the clinical and research perspectives regardless of the nature of specimen transactions that occur or the type of specimens involved in the transaction.
	Underway
	Not Started
	Not Started


 

 

DAM - Jean

 

 

	Use Case Alignment with Domain Analysis Model
	Jean Duteau, Bill Dumais
	53 days
	10/19/2009
	12/16/2009
	50%

	Functional Profile Alignment with Domain Analysis Mode
	Jean Duteau, Helen Stevens
	44 days
	11/6/2009
	12/29/2009
	15%

	Domain Expert facilitation of domain analysis review
	Jean Duteau, Christine Bester
	49 days
	11/2/2009
	12/29/2009
	30%

	Service Specification Alignment
	Jean Duteau, Lorraine Constable
	49 days
	11/2/2009
	12/29/2009
	15%

	Semantic Alignment of CDEs to DAM concepts (Determine Approach)
	Jean Duteau, Dianne Reeves
	14 days
	12/11/2009
	12/30/2009
	0%

	Domain Analysis Model Complete
	Jean Duteau
	0 days
	12/30/2009
	12/30/2009
	75%

	Domain Analysis Model Published
	Jean Duteau
	0 days
	1/15/2010
	1/15/2010
	0%


 

Tacoma meetings - Rebuilt DAM based on the if we name a concept in (FP, Services, UC) then it should be in the DAM.  Ready for publication for end of the week (12/11/2009) Patrick reviewing a number of items in the DAM.

 

Next Team F2F meeting @ HL7 WGM Friday January 22, 2010

 

· We should be at a stage where we can go through the plans for release one as well as the roles/responsibilities/touch points for each of the work streams (there will be several new teams coming on board)
· Jean indicated he is available to go to session important for this team.  Patrick indicated OO behavioral framework will be an area we will need participation
· Team will develop agenda for HL7 WGM to ensure all areas important to team are covered.  

