	Date / Time
	Thursday, December 17, 2009 / 12:00 PM – 1:00 PM

	Location
	Telecon 866 564 2805 x9306830# (No Centra Required)

	Attendees
	· Bester, Christine [Contractor] 
· Boyes, Paul [Contractor]
· Constable, Lorraine [Contractor]
· Duggan, Brenda
· Dumais, Bill [Contractor]
· Duteau, Jean [Contractor] (Regrets)
· Hadfield, Jill (Regrets) - Not required at this point
· Hurley, Kevin [Contractor]
· Koehn, Marc [Contractor]
· Koisch, John [Contractor]
· Kraus, Walter [Contractor]
· Liu, Sichen (regrets)
· Avinash Shanbhag (For Sichen)
· Lloyd, Patrick [Contractor]
· Mead, Charlie [Contractor] 
· Reeves, Dianne 
· Speakman, John
· Stevens, Helen [Contractor] 
 
 


 

Agenda Items Overview:

 

Actions Review:


Team Updates: Let's focus on items at risk and roadblocks

 

Wiki Updates - Over the next few weeks we will update/refine the caEHR wiki to make sure we are being transparent on this project.

 

The wiki will contain our release cycle schedules as we define, milestones, and artifacts.  It is also likely we will deploy any releases to our Wiki for download, review, etc depending on what the release contains.

 

Holiday Schedule for all 

 

	A-ID
	Action Log
	Date Logged
	Responsible
	Target Date

	1
	Team to provide reasonable timeline for artifact publishing for each work stream (Analysts/Architects/Information Architects)
 

December 10 Update:

Use Cases Complete document will be posted to gforge each week and available via the Wiki

 

Functional Profile - Publishing approximately bi-weekly

Services - Looking for logical timeline

DAM - Updated last meeting/logical timeline needed

 
	Dec 10, 2009
	Team/Kevin
	Dec 17, 2009

	2
	Discuss HL7 engagement strategy
	Dec 10, 2009
	Helen/Marc
	Dec 18, 2009

	3
	Discussion of Supplemental Items for the Use Cases
 
	Dec 10, 2009
	Marc/Analysts
	Dec 30, 2009

	4
	Clinical Research EHR Functional Profile informing caEHR FP
	Dec 10, 2009
	Helen
	Jan 30, 2010

	5
	Helen to arrange a walk-through of FP prior to HL7 WG meeting in Phoenix.  (Analysts/PM/Architects)
	Dec 10, 2009
	Helen
	Jan 11, 2010

	6
	Helen and Kevin to review project timeline deliverables
	Dec 10, 2009
	Kevin/Helen
	Dec 22, 2010

	7
	Review of Use Case Leveling 
	Dec 10, 2009
	Bill/Christine
	Ongoing

	8
	Interoperability Specifications - Draft
	Dec 10, 2009
	Paul/John
	Jan 4, 2010

	9
	Review Service Specifications (Conceptual/PIM/PSM) 
	Dec 10, 2009
	John/Kevin
	Bi-weekly

	10
	Updated DAM for publication to Wiki
	Dec 10, 2009
	Jean
	Dec 17, 2009

	11
	Kevin to setup team discussing HL7 WGM agenda topics for caEHR team to cover
	Dec 10, 2009
	Kevin
	Jan 7, 2009


 

