1217_Team Meeting

Wednesday, December 16, 2009

11:16 AM

	Date / Time
	Thursday, December 17, 2009 / 12:00 PM – 1:00 PM

	Location
	Telecon 866 564 2805 x9306830# (No Centra Required)

	Attendees
	· Bester, Christine [Contractor]
· Boyes, Paul [Contractor] (regrets)
· Constable, Lorraine [Contractor]
· Duggan, Brenda (regrets)
· Dumais, Bill [Contractor]
· Duteau, Jean [Contractor] (Regrets)
· Hadfield, Jill (Regrets) - Not required at this point
· Hurley, Kevin [Contractor]
· Koehn, Marc [Contractor]
· Koisch, John [Contractor](regrets)
· Kraus, Walter [Contractor]
· Liu, Sichen (regrets)
· Avinash Shanbhag (For Sichen) (regrets)
· Lloyd, Patrick [Contractor]
· Mead, Charlie [Contractor] (regrets)
· Reeves, Dianne (regrets)
· Speakman, John (regrets)
· Stevens, Helen [Contractor]
 
 


 

Agenda Items Overview:

 

Actions Review:

 

Functional Profile Work: 

 

Helen expressed the need for her and Christine to do a review of the current functional profile based on the work they have been conducting regarding areas like:  Chemotherapy Ordering 

 

Action - (Helen/Christine) -  They may need a face to face meeting depending on how much they can accomplish via telecon's next week.

 

Use Case - SME work:

 

Attempting to schedule another DE call next week to go through the business capabilities tables (Tuesday

 

Use case work is progressing and Bill and Christine will spend some time leveling the use cases over the next few weeks.

 

 

Architects:

 

Lorraine - Main focus for caEHR this week is getting heads around the use cases

Bill and Architects are discussing detailed needs of use cases (dec 17, 2009)

 

HL7 Working Group Meeting: The EHR WG meeting has published their agenda - These are two critical meetings for the caEHR team members to attend.  More to follow in coming weeks.

 

Q4 Tuesday - Profile for EHR WG  - 

Q4 Monday - EHR WG tooling/publishing methods - 

 

Wiki Updates:

 

Wiki Updates - Over the next few weeks we will update/refine the caEHR wiki to make sure we are being transparent on this project.

 

The wiki will contain our release cycle schedules as we define, milestones, and artifacts.  It is also likely we will deploy any releases to our Wiki for download, review, etc depending on what the release contains.

 

 

	A-ID
	Action Log
	Date Logged
	Responsible
	Target Date

	1
	Team to provide reasonable timeline for artifact publishing for each work stream (Analysts/Architects/Information Architects)
 

December 10 Update:

Use Cases Complete document will be posted to gforge each week and available via the Wiki

 

Functional Profile - Publishing approximately bi-weekly

Services - Looking for logical timeline - Models need to be published…   Bi-weekly..  (Enterprise Architecture link- ACTION Kevin)

DAM - Updated last meeting/logical timeline needed

 
	Dec 10, 2009
	Team/Kevin
	Dec 17, 2009

	2
	Discuss HL7 engagement strategy
	Dec 10, 2009
	Helen/Marc
	Dec 18, 2009

	3
	Discussion of Supplemental Items for the Use Cases
 
	Dec 10, 2009
	Marc/Analysts
	Dec 30, 2009

	4
	Clinical Research EHR Functional Profile informing caEHR FP
	Dec 10, 2009
	Helen
	Jan 30, 2010

	5
	Helen to arrange a walk-through of FP prior to HL7 WG meeting in Phoenix.  (Analysts/PM/Architects)
	Dec 10, 2009
	Helen
	Jan 11, 2010

	6
	Helen and Kevin to review project timeline deliverables
	Dec 10, 2009
	Kevin/Helen
	Dec 22, 2010

	7
	Review of Use Case Leveling 
	Dec 10, 2009
	Bill/Christine
	Ongoing

	8
	Interoperability Specifications - Draft
	Dec 10, 2009
	Paul/John
	Jan 4, 2010

	9
	Review Service Specifications (Conceptual/PIM/PSM) 
	Dec 10, 2009
	John/Kevin
	Bi-weekly

	10
	Updated DAM for publication to Wiki
	Dec 10, 2009
	Jean
	Dec 17, 2009

	11
	Kevin to setup team discussing HL7 WGM agenda topics for caEHR team to cover
	Dec 10, 2009
	Kevin
	Jan 7, 2009


 

