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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service
1.2 Accomplishments for period 07/01/06 – 07/31/06
· CSM 3.2 Design 

The CSM Team will continue designing various requirements for CSM v3.2 release. The final document will be submitted for review and posted on the GForge site. The design has been completed for following modules.
· Auth-policy Caching

· Web Services (Authentication and Authorization)

· Supporting Open LDAP as Credential Provider
· CSM 3.2 Development

CSM Team has completed the development of the following modules under the iteration 1 of construction

· Auth-policy Caching

· Web Services (Authentication and Authorization)

· Supporting Open LDAP as Credential Provider
· JDK 1.4 Backward compatibility
· Hibernate 3.1.13 upgrade

· MySQL 4.19 upgrade

· SQL Server support
· CSM 3.2 Test Case Development 

The CSM QA Team has completed working on developing individual test cases for each of the requirements. Also the QA team would be testing the first batch of requirements completed by the development team.
· Iteration 1 Testing
The CSM QA Team has testing all the features of Iteration 1 except for web services. The defects have been logged into the GForge site and the development teams are working on fixing the same.
· Presentation Preparation for Bootcamp 

CSM Team have been involved in organization of the bootcamp as well as preparing the presentation and demo to highlight CSM’s features and Integration with SDK
· Support for other Teams 

The CSM team provided support by solving various tickets which were received by Application Support.
· Worked on other activities

The CSM Team worked on developing and updating various regressions scripts to be used during the v3.2 release.
1.3 Activities Planned for period 08/01/06 – 08/31/06

· CSM 3.2 Iteration 2 Design 

The CSM Team will continue designing various requirements for CSM v3.2 Iteration 2. The final document will be submitted for review.
· CSM 3.2 Development

The team will begin the second Iteration of the construction phase of CSM v3.2 project. Some development items will be provided to QA Team for testing on completion during the current month.
· BioPharm 21 CFR Part 11 Validation

The team will work together with BioPharm to begin the validation process for version 3.2.  NCICB Management will submit the necessary information to kick off the validation process with BioPharm.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK 3.1 release.

1.4 Immediate Risks 

See the RiskList_V3.2.doc for a view of the current project risks.
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