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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 11/01/06 – 11/30/06
· CSM/CLM 3.2 Iteration 2/3 Testing

The QA Team has completed working testing of all the features of CSM and CLM. The defects have been logged into the GForge site and fixed. These have been verified fixed by the QA team.

· CSM/CLM 3.2 Iteration 2/3 Bug Fixes
The Team has finished fixing all the major bugs in both CSM and CLM v3.2. All of these have been marked fixed in GForge. All the pending minor bugs have been added to the release notes
· CSM 3.2 & CLM 3.2 Documentation

The development team is has provided the draft copy of the following documents for the CSM / CLM.
· CSM Application Developer’s Guide (update would be sent out in December)
· CLM Application Developer’s Guide

· UPT User’s Guide

· LLT User’s Guide

· CSM Migration Guide

· Release Notes
· Support for other Teams 

The CSM team provided support by solving various tickets which were received by Application Support. The CSM Team conducted a meeting with the System’s Group to improve the deployment procedures of the CSM at NCICB. Also supported other team like ISPY, cGEMS, CGWB, LABHUB in their integration of CSM
· Worked on other activities

The CSM Team worked on developing and updating various regressions testing scripts to be used during the v3.2 release.
1.3 Activities Planned for period 12/01/06 to 12/31/06
· CSM/CLM 3.2 Stage Testing and Bug Fixes

The final push to stage will be performed, tested and only the show stopper bugs will be fixed.

· CSM 3,2 & CLM 3.2 Documentation

The CSM Team would continue to work on the above mentioned documentation and submit the final copy to the documentation team.
· CSM 3,2 & CLM 3.2 Release Preparation

The Team would work to update the ZOPE, download center and the prepare release packages to be uploaded on the NCICB Website.
· BioPharm 21 CFR Part 11 Validation

The team will work together with BioPharm to begin the validation process for version 3.2.  NCICB Management will submit the necessary information to kick off the validation process with BioPharm.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

1.4 Immediate Risks 

See the RiskList_V3.2.doc for a view of the current project risks.
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