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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 02/01/07 to 02/28/07
· CSM/CLM 3.2 Next Phase Scope Planning 

The team will finalize the requirements for the next phase. They would be scoped prioritized and broken into iterations. Detailed plan would be prepared for the next iteration which would include the most high priority requirements.

· Attended the caBIG Meeting

The CSM Team attended the caBIG conference. It leveraged the conference to meet with various user teams to gather requirements. Also the team provided support to various applications which are being showcased at the caBIG annual meeting like caTissue.
· CSM Iteration 0.5 Construction 
The development team has completed the construction of the following iteration 0.5 scope items
· Automated Regression JUnit

· Upgrading the CSM Documentation

· Fixing other minor bugs

· CSM Iteration 1.0 Design and Development 

The development team has completed the design for the following items in the iteration 1.0 of CSM. Also some preliminary development has been started for them.

· CSM SDK caGrid Integration Upgrade

· Query Optimization for CSM APIs

· Allowing Digital Certificates as Credentials for Authentication.
· Support for other Teams 

The CSM team provided support by solving various tickets which were received by Application Support. The CSM team moved their databases from the older server onto new tiered servers. Also supported other team like ISPY, cGEMS, CGWB. CSM Team also provided post production support for CSM and CLM v3.2
1.3 Activities Planned for period 03/01/07 to 03/31/07
· CSM Iteration 1 Development Continued
The Team would continue working on the Iteration 1 items identified and provide them to QA for testing. Also the team will co-ordinate with the caGrid Development team for co-development of certain components. It will be doing intermediate releases to allow caGrid team to test
· CSM Iteration 2.0 Design and Development
The team would start designing the following components for iteration 2.0 once the development for iteration 1.0 is over
· Instance Level Security

· Merge User Provisioning and Authorization Manager

· Support Postgres database etc.

· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

· CFR 21 / Part 11

The CSM Team will work with Biopharm to get the 3.2 version of CSM and CLM validated for CFR 21/ Part 11 complaince.

1.4 Immediate Risks 

There are no known immediate risks.
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