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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 03/01/07 to 03/31/07
· CSM SDK caGrid Integration Development

The team completed the development of CSM SDK caGrid Integration development. The team also provided QA Testing support and has fixed all the issues. This release is tagged as CSM 3.2.1 release. The changes made during this release will be incorporated as part of CSM 4.0 iteration 2 release.
· CSM Iteration 2.0 Development

The team has completed the Development for 

· Merge User Provisioning and Authorization Manager

· Fixed the bug in Lockout Manager in Authentication

· UPT Fixes

· Query Optimization for CSM APIs

· Allowing Digital Certificates as Credentials for Authentication.

· Biopharm CFR 21 / Part 11 Review

The team began an initial dialog with Biopharm. Based on the document checklist, the CSM Team submitted the requisite artifacts as asked by Biopharm. Also the CSM obtained a preliminary project plan from Biopharm for the entire review process.

· CSM Instance Level Design

The CSM team completed the initial instance level design. This design was presented to the NCICB Technical Manager. Based on his inputs a second round for this design will be performed.
· Support for other Teams 

The CSM team provided support by solving various tickets which were received by Application Support. The CSM team moved their databases from the older server onto new tiered servers. Also supported other team like ISPY, cGEMS, CGWB, caXchange. CSM Team also provided post production support for CSM and CLM v3.2
1.3 Activities Planned for period 04/01/07 to 04/30/07
· CSM Instance Level Design and Development
The Team would work on the second round of instance level design. The team would also take inputs from other teams such as CGEMS and CTOM. This design would be presented to the NCICB Technical Manager. Based on his approval, the development would proceed on the design.
· CSM Iteration 2.0 Development

The team would continue working on the the development for 

· Supporting Postgres as Database for CSM

· Upgrading to 4.0 Techstack

· CSM Iteration 2.0 Testing and Support

The team would support the QA team in testing the CSM Iteration 2.0. It would also help the QA team to transtition CSM Testing onto a new resource. Also it would fix any of the bugs during the testing.

· CSM/CLM 3.2 Next Iteration Scope Planning 

The team will finalize the requirements for the next iteration. They would be reviewed with the NCICB Management. Detailed plan would be prepared for the this iteration which would include the most high priority requirements.

· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

· CFR 21 / Part 11

The CSM Team will work with Biopharm to get the 3.2 version of CSM and CLM validated for CFR 21/ Part 11 complaince.

1.4 Immediate Risks 

There are no known immediate risks.
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