Meeting Agenda

	Title: 
	Weekly Project Status Meeting - 

Operation and Maintenance for caCORE SDK/CSM Tools

	Date:
	06/30/11

	Time:
	1:00PM– 2:00PM 

	Location:
	rm 6010  1-866-803-2146  5978553

	Invitees: 
	· Sichen Liu

· Sudha Chudamani

· Greg Raley

· Prasad Konka




Action Items from Last Meeting (open, requiring presentation, or changed):

	Name
	Responsibility
	Status

	
	Follow up with caTissue on automated test needs (including what has been completed)
	part of SDK 4.2.3 patch; doc sent to caTissue (no feedback yet)

	
	Patch for caTissue: arrange QA and review with caTissue
	QA completed, doc sent to caTissue (no feedback yet)

	
	Check effects of move from GForge to JIRA on usage data and downloads in general
	N/A – downloads remain on GForge

	
	Set up “power user” meeting for review of UPT improvements
	started, waiting for improvement plan

	
	Solicit caTissue, NCIA, and caArray (if not already included) representatives for UPT improvement reviewers group. 
	in progress: have caArray and contact for NBIA, may need to revise

	Sudha
	Arrange demo for COTR’s
	open

	
	Discuss usage data availability with systems
	open

	
	Settle SOP, project plan, and TRB “plan”
	in progress: project and TRB plans evolving, SOP not discussed yet

	
	Write-up migration activities/issues moving caDSR from SDK 4.0 to 4.4 and publish
	open

	Sudha
	Provide template for providing tentative project/release plans to the TRB
	open

	Sudha
	Provide project plan template from TRB
	combine with above

	
	Coordinate XMI handler release with Denise
	in progress, need to document interaction with SIW, added to schedule [done]

	
	Post Tomcat installation instructions on KC
	open

	
	Consider future of workbench
	open

	
	Consider future of (full) BDA
	open

	
	Write product support FAQ’s and post on KC
	open

	
	Determine how to push support towards KC
	open

	
	Contact caTissue user about API/Hibernate issues
	open

	
	Add schedule item for testing and documenting use of new XMI Handler modeling features with SIW
	done

	
	Add back schedule item for document presenting an ideal architecture for removing dependencies between caGrid and SDK products
	done

	Sichen
	Distribute revised project management plan
	open

	
	Check policy and industry standards on backward compatibility and version number change from 0.x to 1.0
	done

	
	Add/extend schedule item for updates to document on caTissue use of SDK
	done

	
	Check QA use of new automated testing
	done

	
	
	


Discussion Items:

1 Support
a. WebSSO SHA 256

b. NBIA security

c. AZ

d. caTissue modeling and Netbeans XMI generation
2 Engineering items

a. JIRA/SVN migrations  (SDK w/ support tracker restoration))
b. caTissue/SDK use

c. QA automated testing

3 Technology stack upgrade issues: QA regression plan and backward/forward compatibility requirements, hosted UPT, caGrid/SDK CQL issue (and possible CQL2 support), software versions (upgrade in general and 0.x)
4 Review project plan

5 Review action items list (remove ones that aren’t “actionable”)

6 Other?
