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Project Status Report
1 Ekagra Status Report 

1.1 Project/Activity Name and description

NCI-CB 34552: Common Security Service / Common Logging Module
1.2 Accomplishments for period 12/01/06 – 12/31/06
· CSM/CLM 3.2 Stage Testing 
The QA Team has completed working testing of all the features of CSM and CLM on the stage tier. The defects have been logged into the GForge site and added to the release notes. 
· CSM 3.2 & CLM 3.2 Documentation

The development team is has provided the final copies of the following documents for the CSM / CLM.
· CSM Application Developer’s Guide (update would be sent out in December)
· CLM Application Developer’s Guide

· UPT User’s Guide

· LLT User’s Guide

· CSM Migration Guide

· Release Notes

· Javadocs
· Zope Site and Download Center updates
The CSM Team updated the NCICB Website for both CSM and CLM pages. It also uploaded the new 3.2 release bundles on the NCICB Download Center.

· Support Other Teams

The CSM team provided support by solving various tickets which were received by Application Support. The CSM Team conducted a meeting with the System’s Group to improve the deployment procedures of the CSM at NCICB. Also supported other team like ISPY, cGEMS, CGWB, LABHUB in their integration of CSM
.
1.3 Activities Planned for period 01/01/07 to 01/31/07
· CSM & CLM Next Release Requirement Gathering
The CSM Team would work on obtaining the next phase requirements. CSM Team would get in touch with various teams both internal and external to obtain next phase requirements.
· BioPharm 21 CFR Part 11 Validation

The team will work together with BioPharm to begin the validation process for version 3.2.  NCICB Management will submit the necessary information to kick off the validation process with BioPharm.
· Post Release Support

The CSM Team will provide Post Release Support to the CSM, CLM and CSM SDK release.

· Object Level CSM SDK Integration Design

The CSM Team finish the design for the Object Level CSM SDK Integration
1.4 Immediate Risks 

See the RiskList_V3.2.doc for a view of the current project risks.
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