George Status Meeting







July 31, 2009
Item #1: Review of Action Items (see below)
	Action Owner
	Details
	Status

	Charlie
	Arrange meeting with Don Mon at CBIIT in regards to CCHIT
	In Progress

	Paul Boyes
	Get involved in HL7 Working Group
	Complete

	Brenda
	Get assessment of preliminary interest of EHR vendors on attending meeting in September – Will determine what level of information will need to be available for meeting with Vendors
	Agenda Item


	Brenda
	Determine POCs for socialization list.
	In Progress

	George
	Add SRMM to gForge site
	In Progress

	Kevin
	Include Analyst review and input on Scope and Vision documentation
	Ongoing

	Brenda
	Talk to Interoperability WG to holding off on meetings until analysts and architects complete some of their GAP analysis work
	In Progress

	Anand
	Open EHR – Determine if this is a real Open Source tool?
	In Progress

	Anand/Marsha/Nina
	Ongoing action to collaborate on list of 8 vendors should any not meet technical needs or licensing during your mutual reviews.
	Ongoing


Item #2: Agenda Items:
1. Analysts and Architects
· Demographics gap analysis completed between HL7 Functional model and St. Josephs requirements, ASCO document, St Joseph Patient Scenarios
· Moving onto next functional area within the requirements document
· Architects 

i. Architects all on board, determining tooling for requirements gathering and traceability to assist in development of information model.  Determining use cases that may be available, Good, bad ugly..

2. Project Team/Domain Experts – Dianne/Analysts
· Meeting with Domain experts Friday July 31, 2009 9am. Have provided ASCO high-level document to review for meeting.
3. Vendor Meeting (Tentatively Scheduled - September 2) – Brenda/Kevin
· Vendor meeting is coming up soon – Tentatively scheduled for September 2 on NIH campus.  

i. Should meeting be moved to telecon as time is short or moved to later date?

ii. How do we want to engage the vendors?

iii. What do we want to discuss with the vendors in relation to the work we will have completed in September.

iv. Is there ARRA incentive for these vendors if they work with us in this process and what can we discuss with them at this meeting?
4. Requirements Working Group/Functional Spec – Brenda
5. Interoperability Spec – Brenda
6. SRMM – George
· Kevin will continue to follow-up with George to get the SRMM into gforge

7. Evaluation of Open Source EHRs – Anand
· Report out
8. Briefing on Open Source Licenses – Wendy/Nina/Marsha
· Discussions with legal review of licenses.  Since each GPL license is somewhat different in make-up before the legal team can complete their assessment the project team has to understand exactly how we would interact with the code of the EHR tool we select. 

· If we work independently of the open source code this is unlikely and issue with GPL licensing.

· If we alter their code base legal will need to have a discussion to determine the viral nature of their licensing.

Item #3: New/Non Agenda Items and Issues:
