George Status Meeting







August 7, 2009
Item #1: Review of Action Items (see below)
	New Actions

	Kevin
	Arrange demonstration of Tolven EHR for George Meeting.
	In Progress – Contact made – Agenda item

	Kevin
	Arrange for Sorena Nadaf to meet with team following Tolven demonstration to provide insights regarding the tool.
	In Progress – Contact made – just need to confirm a date and time

	Kevin
	Cancel F2F venue (NIH Campus) meeting for Vendors
	Complete

	Christine B/Helen S
	Review the level of details our security/privacy requirements within our ASCO; St. Josephs documentation
	In Progress

	Anand
	Determine if any of the selected 3 Open Source products are CCHIT certified or in the process
	In Progress

	Brenda
	Add Vendor Meeting to ASCO agenda (Propose Meeting) confirm with ASCO Aug 12.
	Complete

	Brenda
	Setup meeting with NCCCP CIOs to discuss Oncology EHR and engage them in discussion now. – (August timeframe)
	Complete

	John S
	Determine if resources will be necessary to determine how well the 3 Open EHR vendors match the HL7 functional requirements.
	In Progress


Item #2: Agenda Items:
1. Analysts and Architects
· Analysts – Lastest updated document below

i. Includes GAP analysis through 15 sections within the St. Joe’s Requirements document as well as the GAP analysis of BRIDG – Demographics and Patient Provider.

ii. https://gforge.nci.nih.gov/plugins/scmsvn/viewcvs.php/*checkout*/trunk/documents/caEHR/analysis/caEHR%20Functional%20Profile%20Gap%20Analysis%20Mapping%20Worksheet%2020090805.xls?root=ent-services
· Architects – Lastest updates

i. Each architect assigned to and fleshing out a conceptual and logical service capabilities 

1. Currently assigned – Treatment Plan, Imaging, History and Physical, Discharge Notes, and OO pattern

2. Architects have put together a “first cut” broad service capabilities
3. Architects have put together a methodology for their work

2. Project Team/Domain Experts – Dianne/Analysts
· Domain Analysis will have their next set of information provided to them for review on Monday from the current work with the GAP analysis has completed to answer questions derived from the analysis.
3. Vendor Meeting (Scheduled - September 2) – Brenda/Kevin
· Vendor meeting is coming up soon – Scheduled for September 2 on NIH campus.  

i. Kevin contacted Tolven EHR (John Churtin) – First available day to present is August 26 or week of August 31st.
ii. Tolven indicated it would take a full day to demonstrate product plus half a day to discuss in what context they align to BIG HEAS and COPPA/ECCF

1. Team discussion

iii. Contact Sorena Nadaf and he indicated that he will come talk to us about his experiences with Tolven – Will schedule once we determine Tolven timeline.
4. ASCO Meeting Oct 7th  (symposium meeting with Vendors)  1 – 3PT

· Who should be at this meeting (Need a draft by ASCO/NCI leadership meeting on Aug 12

5. Requirements Working Group/Functional Spec – Brenda
6. Interoperability Spec – Brenda
7. Evaluation of Open Source EHRs – Anand
· Completed Scorecard
8. Briefing on Open Source Licenses – Wendy/Nina/Marsha
· Licensing GPL cannot be completed until we determine how we will interact with the Open Source code.

Item #3: New/Non Agenda Items and Issues:
