caEHR status meeting minutes






August 7, 2009
Item #1: Review of Action Items (see below)
	New Actions

	Brenda/Kevin
	Determine draft agenda for October ASCO meeting Vendor session (Oct 7 1pm – 3pm).  Need to present at Wed Aug 12 ASCO meeting
	In progress

	Brenda/Kevin
	Provide final vendor meeting invite letter for review at Wed Aug 12 ASCO meeting
	In Progress

	Kevin
	Send out Doodle poll with Tolven Demonstration timing options
	Complete

	Kevin
	When ready post Wiki Community Comment link on caBIG website – Kevin to get contact information from John Speakman
	In Progress

	Sichen
	Provide interoperability spreadsheet to Kevin
	Complete

	Brenda
	Socialize information at ASCO meeting about the Vendor meeting
	In Progress

	John S
	Provide George number estimate for Analyst resource for project
	In Progress

	John S
	EA licenses – Currently have a 30 day license for use with the analysts’ team.  Need to have the new license in place prior to August 20.
	In Progress

	Old Actions

	Kevin
	Arrange demonstration of Tolven EHR for George Meeting.
	In Progress – Doodle poll will be sent to team on best time to meet with Tolven – Meeting will be online meeting.

	Kevin
	Arrange for Sorena Nadaf to meet with team following Tolven demonstration to provide insights regarding the tool.
	In Progress – Contact made – just need to confirm a date and time

	Kevin
	Cancel F2F venue (NIH Campus) meeting for Vendors
	Complete

	Christine B/Helen S
	Review the level of details our security/privacy requirements within our ASCO; St. Josephs documentation
	In Progress

	Anand
	Determine if any of the selected 3 Open Source products are CCHIT certified or in the process
	In Progress

	Brenda
	Add Vendor Meeting to ASCO agenda (Propose Meeting) confirm with ASCO Aug 12.
	Complete

	Brenda
	Setup meeting with NCCCP CIOs to discuss Oncology EHR and engage them in discussion now. – (August timeframe)
	Complete

	John S
	Determine if resources will be necessary to determine how well the 3 Open EHR vendors match the HL7 functional requirements.
	Complete


Item #2: Agenda Items:
1. Analysts and Architects

· Analysts – Lastest updated document below

i. Includes GAP analysis through 15 sections within the St. Joe’s Requirements document as well as the GAP analysis of BRIDG – Demographics and Patient Provider.

ii. https://gforge.nci.nih.gov/plugins/scmsvn/viewcvs.php/*checkout*/trunk/documents/caEHR/analysis/caEHR%20Functional%20Profile%20Gap%20Analysis%20Mapping%20Worksheet%2020090805.xls?root=ent-services
· Architects – Lastest updates

i. Each architect assigned to and fleshing out a conceptual and logical service capabilities 

1. Currently assigned – Treatment Plan, Imaging, History and Physical, Discharge Notes, and OO pattern

2. Architects have put together a “first cut” broad service capabilities

3. Architects have put together a methodology for their work

2. Project Team/Domain Experts – Dianne/Analysts
· Domain Analysis will have their next set of information provided to them for review on Monday from the current work with the GAP analysis has completed to answer questions derived from the analysis.
3. Vendor Meeting (Scheduled – September 2) – Brenda/Kevin
· Working on Draft Agenda and Invite to Vendors
· Discussion – Need to start advertising this now.  Brenda and Kevin working on an invite letter to send to the EHR vendors.  Will socialize with team prior to sending on to the Vendors.
4. Tolven Demonstation: Action from previous meeting

· Kevin contacted Tolven EHR (John Churtin) – First available day to present is August 26 or week of August 31st.

i. Tolven indicated it would take a full day to demonstrate product plus half a day to discuss in what context they align to BIG HEAS and COPPA/ECCF

· Venue changed to an online meeting.  Kevin will send out Doodle poll and coordinate date and time for demonstration.
· Contacted Sorena Nadaf and he indicated that he will come talk to us about his experiences with Tolven – Will schedule once we determine Tolven timeline.

· Will schedule Sorena to talk with team following Tolven vendor meeting.
5. ASCO Meeting Oct 7th  (symposium meeting with Vendors)  1 – 3PT

· Who should be at this meeting?

· George indicated – George, Ken, John Speakman, Brenda, John Koisch/Charlie Mead, Sr. Analyst, Domain Experts (Oncologist) and Dianne
· Need draft agenda prior to the ASCO/NCI Leadership Meeting Wednesday for discussion by the team

· Brenda to send out proposed agenda
6. Requirements Working Group/Functional Spec – Brenda
Waiting for the gap analysis and direction on where we need further input from the group. Do you all also still need the group to readdress the prioritization (most items were indicated as a priority 1). Then use case confirmation will come from this group post domain expert input. 
7. Interoperability Spec – George
· This group meets later today to begin that work. George requested that members readdress the document he circulated several months ago and be prepared to discuss it substantively. Sichen has taken that document and dropped it into an Excel worksheet, which might be more workable for the physician members of this group and is the format we will need to add to the requirements document. George needs to review it and make a decision on that issue. Also, we need to address the security requirements which are mostly missing to date. Probably should try and access the work to date from the CCHIT Interoperability work group so we stay on track with their needs for certification purposes. George mentioned we had someone on that work group that we would make access with. Need to establish a weekly date/time that this group will meet until we get the work product completed, as we are now facing a 6 weeks deadline…which we will possibly not be able to make (at least in consensus format). 

· Call for Friday on the interoperability specifications WG.
· Working group back on track
· Spreadsheet that Sichen created can be shared with caEHR architecture team for review.
8. Evaluation of Open Source EHRs – Anand
· Completed Scorecard
· Kevin posted final document for review (link below)
i. https://gforge.nci.nih.gov/docman/view.php/610/18555/ehr-technical-scorecard.docx
9. Briefing on Open Source Licenses – Wendy/Nina/Marsha

· Licensing GPL cannot be completed until we determine how we will interact with the Open Source code.

Item #3: New/Non Agenda Items and Issues:

Public Commentary on Requirements:

· We have the public comment site ready, but need Nickol from ASCO to approve the content. Brenda reused much of the existing ASCO CORE project description so shouldn’t have much pushback. Key input from ASCO…do they want to be associated with the reference implementation activity. Current content does not attach ASCO to this piece of the work, as previously stated. But, we will likely know more after the leadership meeting next week. They were undecided last time we talked.

· Kevin has added content to Wiki site (still needs review completed)
· ASCO leadership will likely want access to the public comment as well (at minimum Dr. Yu and Nickol). How do we do this?

· We can review and forward messages received from the mail box to Dr. Yu and Nickol. 
· DISCUSSION POINT: we promised a 2 month public comment period…takes us to first of October. I think that is ok as long as we do not promise to have it packaged for the annual meeting. We should be able to explain that we completed this activity but are analyzing the results. We should be prepared to maybe give examples of any feedback that we get that we all see as good additional input, but we should not share any more. This is an iterative process and any new requirements that come in will need to be evaluated for whether they are show stoppers and therefore need to be included in the first version. I think we all agree that most additional requirements will be prioritized to next iterations…again unless we discover a show stopper. 

· Suggestion at the meeting that we provide a preliminary comments based on what we received thus far and once we had all comments gathered we would put out a final comments.
· ASCO’s distribution list: Nickol was supposed to get me an updated copy of the ASCO distribution list before she left for vacation Friday. I tried to have her assistant pull it off the shared drive at ASCO but obviously Nickol has it on her desktop. Will obtain on Monday, talk with Nickol to try and complete the list and distribute. I have Johns Speakman’s comments where he has contacts so I am hoping between the two we will have all the contact we need. I urge you all to take another look at the list. Are we missing a group/subject matter expert/domain group that should at least comment?

· No comments on additional groups at the Friday meeting discussion
· I will send out the formal link and instruction for the NCCCP sites to distribute and begin seeking input. Plan to place the link on the NCCCP Intranet site as well. 

· Do we want to place this public comment period on the caBIG website? 

· Yes sounds reasonable.  Kevin will get information on who to contact from John S.
· ASCO plans to place the link on their EHR portion of their website.

· Yes this makes sense.
