
2d4) NCI Production LDAP Authentication Service allows user IDs with garbage 
appended 

1w5) Update authentication Service to include configurable lockout settings

3d6) Data Service Upgrader for 1.4 and 1.5 to 1.6 

2d7) Merge caCORE SDK 4.4 data service style project into caGrid 1.5 and trunk 

4h8) Technical Status Report for October 2011 

1d9) Technical Project Plan Update for October 2011 

2d10) caCore SDK 4.x data service styles need upgraders to handle swapping out Spring 
versions for SHA2 support 

3w 4h3) Bug Fixes

1w 2d 4h12) Update all necessary documentation and guides

1w 2d 4h11) Documentation

1w14) Unit Testing

1w15) Integration Testing

2w13) Testing

1d17) Perform App Scan Process

3d18) Fix App Scan issues

4d16) App Scan

2d20) Move to Training and test

3d21) Move to QA and test

2d22) Move to Stage and test

1d23) Move to Prod and test

1w 3d19) Deployment

9w2) Iteration 1

2w26) caGrid w/ SHA2 release

1d27) SHA-2 support

1d28) Begin 1.5 Production Install 

2w 2d25) Bug Fixes

1w 2d 4h30) Update all necessary documentation and guides

3d31) Create new install documentation

2w 4h29) Documentation

1w33) Unit Testing

1w34) Integration Testing

2w32) Testing

1d36) Perform App Scan Process

1d37) Fix App Scan issues

2d35) App Scan

1d39) Move to Training and test

1d40) Move to QA and test

1d41) Move to Stage and test

1d42) Move to Prod and test

4d38) Deployment

7w 3d 4h24) Iteration 2

6w43) Iteration 3

22w 3d 
4h

1) caGrid Release Plan
Task Effort

Joe George {60% of 60%}

David Ervin {30% of 60%}; Joe George {30% of 60%}

David Ervin {60% of 60%}; Joe George {60% of 60%}

David Ervin {60% of 60%}

David Ervin {60% of 60%}

David Ervin {60% of 60%}

Joe George {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}

David Ervin {60% of 60%}; Joe George {60% of 60%}

Joe George {60% of 60%}; David Ervin {60% of 60%}

Joe George {60% of 60%}

Joe George {60% of 60%}

David Ervin {60% of 60%}
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